eProposal Jan-2009
™

( UNBRIDLED SPIRITy
CALL NO. 312

CONTRACT ID. 151083

LAWRENCE COUNTY

FED/STATE PROJECT NUMBER FDO04 SPP 064 1529 000-001
DESCRIPTION CR-1529

WORK TYPE GRADE & DRAIN WITH BRIDGE

PRIMARY COMPLETION DATE 88 WORKING DAYS

LETTING DATE: November 20,2015
Sealed Bids will be received electronicaly through the Bid Express bidding service until
10:00 AM EASTERN STANDARD TIME November 20,2015. Bids will be publicly
announced at 10:00 AM EASTERN STANDARD TIME.

PLANSAVAILABLE FOR THISPROJECT.

REQUIRED BID PROPOSAL GUARANTY: Not lessthan 5% of the total bid.
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PART I

SCOPE OF WORK
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ADMINISTRATIVE DISTRICT - 12
CONTRACT ID - 151083
FD04 SPP 064 1529 000-001
COUNTY - LAWRENCE

PCN - DE064152915W1
FDO04 SPP 064 1529 000-001

CR-1529 RECONSTRUCT CR-1529 FROM APPROX 1000 FEET EAST OF COMMERCE DRIVE-CHLOES LANE
INTERSECTION TO APPROX 400 FEET WEST OF CR-1529/KY-2565/KY-2563 INTERSECTION.GRADE & DRAIN
WITH BRIDGE SYP NO. 12-00196.00.

GEOGRAPHIC COORDINATES LATITUDE 37:11:33.00 LONGITUDE 82:42:09.00

COMPLETION DATE(S):
88 WORKING DAYS APPLIES TO ENTIRE CONTRACT
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CONTRACT NOTES

PROPOSAL ADDENDA

All addenda to this proposal must be applied when calculating bid and certified in the bid
packet submitted to the Kentucky Department of Highways. Failure to use the correct
and most recent addenda may result in the bid being rejected.

BID SUBMITTAL

Bidder must use the Department’s Expedite Bidding Program available on the Internet
web site of the Department of Highways, Division of Construction Procurement.
(www.transportation.ky.gov/construction-procurement)

The Bidder must download the bid file located on the Bid Express website
(www.bidx.com) to prepare a bid packet for submission to the Department. The bidder
must submit electronically using Bid Express.

JOINT VENTURE BIDDING

Joint venture bidding is permissible. All companies in the joint venture must be
prequalified in one of the work types in the Qualifications for Bidders for the project.
The bidders must get a vendor ID for the joint venture from the Division of Construction
Procurement and register the joint venture as a bidder on the project. Also, the joint
venture must obtain a digital ID from Bid Express to submit a bid. A joint bid bond of
5% may be submitted for both companies or each company may submit a separate bond
of 5%.

UNDERGROUND FACILITY DAMAGE PROTECTION

The contractor is advised that the Underground Facility Damage Protection Act of 1994,
became law January 1, 1995. It is the contractor’s responsibility to determine the impact
of the act regarding this project, and take all steps necessary to be in compliance with the
provision of the act.

SPECIAL NOTE FOR COMPOSITE OFFSET BLOCKS

Contrary to the Standard Drawings (2012 edition) the Cabinet will allow 6 composite
offset blocks in lieu of wooden offset blocks, except as specified on proprietary end
treatments and crash cushions. The composite blocks shall be selected from the Cabinet’s
List of Approved Materials.

Contract ID: 151083
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REGISTRATION WITH THE SECRETARY OF STATE BY A FOREIGN
ENTITY

Pursuant to KRS 176.085(1)(b), an agency, department, office, or political subdivision of
the Commonwealth of Kentucky shall not award a state contract to a person that is a
foreign entity required by KRS 14A.9-010 to obtain a certificate of authority to transact
business in the Commonwealth (“certificate”) from the Secretary of State under KRS
14A.9-030 unless the person produces the certificate within fourteen (14) days of the bid
or proposal opening. If the foreign entity is not required to obtain a certificate as
provided in KRS 14A.9-010, the foreign entity should identify the applicable exception.
Foreign entity is defined within KRS 14A.1-070.

For _all foreign entities required to obtain a certificate of authority to transact
business in the Commonwealth, if a copy of the certificate is not received by the
contracting agency within the time frame identified above, the foreign entity’s
solicitation response shall be deemed non-responsive or the awarded contract shall
be cancelled.

Businesses can register with the Secretary of State at
https://secure.kentucky.gov/sos/ftbr/welcome.aspx .

SPECIAL NOTE FOR PROJECT QUESTIONS DURING ADVERTISEMENT

Questions about projects during the advertisement should be submitted in writing to the
Division of Construction Procurement. This may be done by fax (502) 564-7299 or
email to kytc.projectquestions@ky.gov. The Department will attempt to answer all
submitted questions. The Department reserves the right not to answer if the question is
not pertinent or does not aid in clarifying the project intent.

The deadline for posting answers will be 3:00 pm Eastern Daylight Time, the day
preceding the Letting. Questions may be submitted until this deadline with the
understanding that the later a question is submitted, the less likely an answer will be able
to be provided.

The questions and answers will be posted for each Letting under the heading “Questions
& Answers” on the Construction Procurement website
(www.transportation.ky.gov/contract). The answers provided shall be considered part of
this Special Note and, in case of a discrepancy, will govern over all other bidding
documents.

HARDWOOD REMOVAL RESTRICTIONS

The US Department of Agriculture has imposed a quarantine in Kentucky and several
surrounding states, to prevent the spread of an invasive insect, the emerald ash borer.

Contract ID: 151083
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Hardwood cut in conjunction with the project may not be removed from the state.
Chipping or burning on site is the preferred method of disposal.

INSTRUCTIONS FOR EXCESS MATERIAL SITES AND BORROW SITES
Identification of excess material sites and borrow sites shall be the responsibility of the
Contractor. The Contractor shall be responsible for compliance with all applicable state
and federal laws and may wish to consult with the US Fish and Wildlife Service to seek
protection under Section 10 of the Endangered Species Act for these activities.

ACCESS TO RECORDS

The contractor, as defined in KRS 45A.030 (9) agrees that the contracting agency, the
Finance and Administration Cabinet, the Auditor of Public Accounts, and the Legislative
Research Commission, or their duly authorized representatives, shall have access to any
books, documents, papers, records, or other evidence, which are directly pertinent to this
contract for the purpose of financial audit or program review. Records and other
prequalification information confidentially disclosed as part of the bid process shall not
be deemed as directly pertinent to the contract and shall be exempt from disclosure as
provided in KRS 61.878(1)(c). The contractor also recognizes that any books, documents,
papers, records, or other evidence, received during a financial audit or program review
shall be subject to the Kentucky Open Records Act, KRS 61.870 to 61.884.

In the event of a dispute between the contractor and the contracting agency, Attorney
General, or the Auditor of Public Accounts over documents that are eligible for
production and review, the Finance and Administration Cabinet shall review the dispute
and issue a determination, in accordance with Secretary's Order 11-004. (See attachment)

10/29/12

Contract ID: 151083
Page 7 of 93



LAWRENCE COUNTY Contract ID: 151083
FD04 SPP 064 1529 000-001 Page 8 of 93

Commonwealth of Kentucky
Finance and Administration Cabinet
Steven L. Beshear OFFICE OF THE SECRETARY Lori H. Flanery
Governor Room 383, Capitol Annex Secretary
702 Capital Avenue
Frankfort, KY 40601-3462
(502) 564-4240
Fax (502) 564-6785

SECRETARY’S ORDER 11-004

FINANCE AND ADMINISTRATION CABINET
Vendor Document Disclosure

WHEREAS, in order to promote accountability and transparency in governmental operations, the
Finance and Administration Cabinet believes that a mechanism should be created which would provide
for review and assistance to an Executive Branch agency if said agency cannot obtain access to
documents that it deems necessary to conduct a review of the records of a private vendor that holds a
contract to provide goods and/or services to the Commonwealth; and

WHEREAS, in order to promote accountability and transparency in governmental operations, the
Finance and Administration Cabinet believes that a mechanism should be created which would provide
for review and assistance to an Executive Branch agency if said agency cannot obtain access to
documents that it deems necessary during the course of an audit, investigation or any other inquiry by an
Executive Branch agency that involves the review of documents; and

WHEREAS, KRS 42.014 and KRS 12.270 authorizes the Secretary of the Finance and
Administration Cabinet to establish the internal organization and assignment of functions which are not
established by statute relating to the Finance and Administration Cabinet; further, KRS Chapter 45A.050
and 45A.230 authorizes the Secretary of the Finance and Administration Cabinet to procure, manage and
control all supplies and services that are procured by the Commonwealth and to intervene in controversies
among vendors and state agencies; and

NOW, THEREFORE, pursuant to the authority vested in me by KRS 42.014, KRS 12.270, KRS
45A.050, and 45A.230, I, Lori H. Flanery, Secretary of the Finance and Administration Cabinet, do
hereby order and direct the following:

I. Upon the request of an Executive Branch agency, the Finance and Administration Cabinet
(“FAC”) shall formally review any dispute arising where the agency has requested
documents from a private vendor that holds a state contract and the vendor has refused
access to said documents under a claim that said documents are not directly pertinent or
relevant to the agency’s inquiry upon which the document request was predicated.

Il. Upon the request of an Executive Branch agency, the FAC shall formally review any
situation where the agency has requested documents that the agency deems necessary to

KentuckyUnbridledSpirit.com Ke’? W An Equal Opportunity Employer M/F/D
UNQR!{Q)‘SPERJT -
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conduct audits, investigations or any other formal inquiry where a dispute has arisen as to
what documents are necessary to conclude the inquiry.

I11. Upon receipt of a request by a state agency pursuant to Sections | & I, the FAC shall
consider the request from the Executive Branch agency and the position of the vendor or
party opposing the disclosure of the documents, applying any and all relevant law to the
facts and circumstances of the matter in controversy. After FAC’s review is complete,
FAC shall issue a Determination which sets out FAC’s position as to what documents
and/or records, if any, should be disclosed to the requesting agency. The Determination
shall be issued within 30 days of receipt of the request from the agency. This time period
may be extended for good cause.

IV. If the Determination concludes that documents are being wrongfully withheld by the
private vendor or other party opposing the disclosure from the state agency, the private
vendor shall immediately comply with the FAC’s Determination. Should the private
vendor or other party refuse to comply with FAC’s Determination, then the FAC, in
concert with the requesting agency, shall effectuate any and all options that it possesses to
obtain the documents in question, including, but not limited to, jointly initiating an action
in the appropriate court for relief.

V. Any provisions of any prior Order that conflicts with the provisions of this Order shall be
deemed null and void.
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SPECIAL NOTE FOR RECIPROCAL PREFERENCE

Reciprocal preference to be given by public agencies to resident bidders

By reference, KRS 45A.490 to 45A.494 are incorporated herein and in compliance
regarding the bidders residency. Bidders who want to claim resident bidder status
should complete the Affidavit for Claiming Resident Bidder Status along with their
bid in the Expedite Bidding Program. Submittal of the Affidavit should be done
along with the bid in Bid Express.

03/01/2011
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ASPHALT MIXTURE
Unless otherwise noted, the Department estimates the rate of application for all asphalt mixturesto be 110 Ibs/sy per inch of depth.

INCIDENTAL SURFACING

The Department has included in the quantities of asphalt mixtures established in the proposal estimated quantities required for
resurfacing or surfacing mailbox turnouts, farm field entrances, residential and commercial entrances, curve widening, ramp gores and
tapers, and road and street approaches, as applicable. Pave these areas to the limits as shown on Standard Drawing RPM-110-06 or as
directed by the Engineer. In the event signal detectors are present in the intersecting streets or roads, pave the crossroads to the right
of way limit or back of the signal detector, whichever is the farthest back of the mainline. Surface or resurface these areas as directed
by the Engineer. The Department will not measure placing and compacting for separate payment but shall be incidental to the
Contract unit price for the asphalt mixtures.

FUEL AND ASPHALT PAY ADJUSTMENT

The Department has included the Contract items Asphalt Adjustment and Fuel Adjustment for possible future payments at an
established Contract unit price of $1.00. The Department will calculate actual adjustment quantities after work is completed. If
existing Contract amount is insufficient to pay all items on the contract with the adjustments, the Department will establish additional
monies with a change order.

OPTION A

Be advised that the Department will accept compaction of asphalt mixtures furnished for driving lanes and ramps, at 1 inch (25mm) or
greater, on this project according to OPTION A in accordance with Section 402 and Section 403 of the current Standard
Specifications. The Department will require joint cores as described in Section 402.03.02 for surface mixtures only. The Department
will accept compaction of all other asphalt mixtures according to OPTION B.
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SPECIAL NOTE
For Tree Removal

Lawrence County
Reconstruct CR 1529 (Industrial Park Road)
Item No. 12-196

NO CLEARING OF TREES 3 INCHES OR
GREATER (DIAMETER BREAST HEIGHT)
FROM APRIL 1 - OCTOBER 14.

If there are any questions regarding this note, please contact David Waldner,
Director, Division of Environmental Analysis, 200 Mero Street, Frankfort, KY
40601, Phone: (502) 564-7250.

Contract ID: 151083
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a— KENTUCKY TRANSPORTATION CABINET TC 62-226
;_\_ Department of Highways Page 1 of 1
DIVISION OF RIGHT OF WAY & UTILITIES gelo

RIGHT OF WAY CERTIFICATION

TEME | COUNTY. | PROJECT#: FEDERAL PROJECT #
12-196.00 Lawrence FDOll 64 8658601R

ROJECT DESCRIPTION (CR 1529

T .NO ADDITIONAL RIGHT.OF WAY.REQUIRED |
onstruction will be within the limits of the existing right of way. The right of way was acquired in accordance with FHWA
egulations under the Uniform Relocation Assistance and Real Property Acquisitions Policy Act of 1970, as amended. No additional
ights of wap or relocation assistance were required for this project.

[ ¥ _ ADDITIONAL RIGHT OF WAY/REQUIRED AND CLEARED

OTAL NUMBER OF PARI:EIS ON PRO.IECT ! IMPROVEMENTS
NUMBER OF PARCELS THAT HAVE BEEN ACQUIRED BY: here were no improvements within the required right
izned Deed D Ff way
ondemnation ll improvemants have ben removed from the required
{5igned Right of Entry Agreement O ight of way
IELOCA‘HON ASSISTANCE mprovements are currently being removed and it is
IReIocation Assistance was not required for this project O g Fnticlpated that right of way will be cleared prior to the
etting date
Il parties have been relocated in accordance with FHWA) 0 0O lmpro-vement removal will be included in the
egulations onstruction contract
- ADDITIONAL RIGHT OF WAY.REQUIRED WITHEXCEPTION
OTAL NUMBER OF PARCELS ON PROJECT 6
umber of parcels acquired by Deed, Condemnation or Signed Right of Entry Agreement s
CEPTION{S) ANTICIPATED DATE OF POSSESSION IMPROQVEMENTS
02 County to give clearance by Oct. 9,2015 | D [There were no improvements within the required right of way
| Il improvements have been removed from the required right of
ay
D mprovements are currently being removed and it is anticipated

hat right of way will be cleared prior to the letting date
Dimprovement removal will be included in the construction contract

ELOCATION ASSISTANCE
elocation assistance was not required for this project FE?_
Il parties have been relocated in accordance with FHWA regulations ﬁ_
Notes/Comments:
__LPA - ' W,
Printed Name - Printed Name,—
Signature Signature Vi )
Date Date 21/15
EHWA
Printed Name Printed Name
Signature Signature
Date Date
oF
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UTILITIES AND RAIL CERTIFICATION NOTE

LAWRENCE COUNTY
FDO04 064 86586 01U

US 23-Louisa (KY 2565)
ITEM NUMBER 12-196.00

| ' GENERAL PROJECT NOTE ON UTILITY PROTECTION |

N/A

NOTE Do NOT DISTURB THE FOLI.OWING  UTILITIES L( LOCATED WITHIN THE PROJECT DISTURB LIMITS

Louisa City Water & Sewer have 3 4, & 6 inch water mains and sewer manholes throughout the p! project.
Water & sewer mains will be relocated out of the way of construction beginning on October 1% 2015. The
contractor shall use extreme caution when filling and working around manholes. The contractor will be
required to mechanically tamp material around manholes for a distance suitable to the resident engineer.

The City of Louisa has a 10” water main that crosses the construction site at the junction of Clayton Lane

& West Clayton Lane junction at station # 68+00. The location and depth of the high-pressure 10” Water

Main will be noted on Water line as-built plans to be supplied to the construction contractor prior to the
beginning of highway construction.

Contact — Dave McGuire (Public Works Manager)
Work - 606-638-4500
Mobile - 606-434-0253

*The Contractor is fully responsible for protection of all utilities listed above*

THE FOLLOWING COMPANIES ARE RELOGATING/ADJUSTING THEIR UTILITIES WITHIN THE PROJECT
LIMITS AND WILL BE COMPLETE PRIOR TO CONSTRUCTION
The City of Louisa will begin 3, 4, & 6 inch water main relocations on October 01, 2015. They expect to
complete Water Main relocations by December 31, 2015.
Contact — Dave McGuire {See contact information above)

The city of Louisa expects to begin gravity sewer main relocation on or near November 02, 2015. They
expect to complete the Sewer Main relocation by March 01, 2016.
Contact - Dave McGuire (See contact information above)

Columbia Gas of Kentucky is expected to begin relocation of a 4 inch Gas Main on the project on or near
December 07, 2015. They expect to complete the relocation of the 4” Gas Main by February 26, 2016.
Contact — Bryan Slone 859-288-0253 (Office)

Contact — Mike Pierce (Project Mgr.) 606-324-7115 Ext. 229

Pagelof3
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UTILITIES AND RAIL CERTIFICATION NOTE

LAWRENCE COUNTY
FD04 064 86586 01U

US 23-Louisa (KY 2565)
ITEM NUMBER 12-196.00

THE FOLLOWING COMPANIES HAVE FACILITIES TO BE RELOCATED/ADIUSTED BY THE COMPANY OR
THE COMPANY’S SUBCONTRACTOR AND IS TO BE COORDINATED WITH THE ROAD CONTRACT

City of Louisa Water relocation of 3, 4, & 6 inch Water Mains. Expected completion date December 31,
2015,

Columbia Gas of Kentucky relocation of 4” gas main running parallel with Clayton Lane. (See proposed
line relocation on ROW plan sheet). Expected completion date February 26, 2016.

City of Louisa Sewer (8" gravity flow) Main relocation. Expected completion date March 01, 2016.

The Department will consider the submission of a bid as the Contractor’s Agreement to not make any
claims for additional compensation due to delays or other conditions created by the operations of City
of Louisa Water & Sewer, & Columbia Gas of Kentucky. Working days will not be charged for those days
on which work on City of Louisa Water & Sewer and Columbia Gas of Ky is delayed, as provided in the
current edition of the KY Standard Specifications for Road and Bridge Construction. Should a difference
of opinion arise as to the rights of the Contractor and others working within the limits of, or adjacent
to the project, the KYTC resident Engineer will decide as to the respective rights of the various parties
involved in order to assure the completion of the Department’s work in general harmony and in a
satisfactory manner, and his decision shall be final and binding upon the Contractor.

_N/A.

! THE FOLLOWING RAIL COMPANIES HAVE FACILITIES IN CONJUNCTION WITH THIS PROJECT AS NOTED |

&) No Rail Involved O Minimal Rail Involved (See Below) [ Rail Involved (See Below)

SPECIAL CAUTION NOTE - PROTECTION OF UTILITIES

The contractor will be responsible for contacting all utility facility owners on the subject project
to coordinate his activities. The contractor will coordinate his activities to minimize and, where
possible, avoid conflicts with utility facilities. Due to the nature of the work proposed, it is
unlikely to conflict with the existing utilities beyond minor facility adjustments. Where conflicts

Page 2 of 3
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UTILITIES AND RAIL CERTIFICATION NOTE

LAWRENCE COUNTY
FDO4 064 86586 01U

US 23-Louisa (KY 2565)
ITEM NUMBER 12-196.00

with utility facilities are unavoidable, the contractor will coordinate any necessary relocation work
with the facility owner and Resident Engineer. The Kentucky Transportation Cabinet maintains
the right to remove or alter portions of this contract if a utility conflict occurs.

The utility facilities as noted in the previous section(s) have been determined using data garnered
by varied means and with varying degrees of accuracy: from the facility owners, a result of S.U.E.,
field inspections, and/or reviews of record drawings. The facilities defined may not be inclusive
of all utilities in the project scope and are not Level A quality, unless specified as such. It is the
contractor’s responsibility to verify all utilities and their respective locations before excavating.

The contractor is instructed to call 1-800-752-6007 to reach KY 811, the one-call system for
information on the location of existing underground utilities. The call is to be placed a minimum
of two (2) and no more than ten (10) business days prior to excavation. The contractor should be
aware that owners of underground facilities are not required to be members of the KY 811 one-
call Before-U-Dig (BUD) service. The contractor must coordinate excavation with the utility
owners, including those whom do not subscribe to KY 811. It may be necessary for the contractor
to contact the County Court Clerk to determine what utility companties have facilities in the area.

Please Note: The information presented in this Utility Note is informational in nature and the
information contained herein is not guaranteed.

AREA UTILITIES CONTACT LIST

Utility Company/Agency Contact Name Contact Information
Kentucky Power Company Pat Thovson 606-929-1005
LYCOM Communications, Inc. Steve Lycans 606-826-1005
Columbia Gas of Kentucky Bryan Slone 859-288-0253
Columbia Gas of Kentucky Mike Pierce 606-324-7115
City of Louisa Water & Sewer Dave McGuire 606-434-0253

Page3of3
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NOTICE

DEPARTMENT OF THE ARMY
CORPS OF ENGINEERS

NATIONWIDE PERMIT AUTHORIZATION

PROJECT: Lawrence County (KY-2565) Item No. 12-0196.00
Intersection Reconstruction

The Section 404 activities for this project have been previously permitted under the authority of
the Department of the Army Nationwide Permit No. 14 “Linear Transportation Projects”. In
order for this authorization to be valid, the attached conditions must be followed. The contractor
shall post a copy of this Nationwide Permit in a conspicuous location at the project site for the

duration of construction and comply with the general conditions as required.

To more readily expedite construction, the contractor may elect to alter the design or perform the
work in a manner different from what was originally proposed and specified. Prior to
commencing such alternative work, the contractor shall obtain written permission from the
Division of Construction and the Corps of Engineers. A copy of any request to the Corps of
Engineers to alter this proposal and subsequent responses shall be forwarded to the Division of
Environmental Analysis, DA Permit Coordinator, for office records and for informational

purposes.
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US Army Corps of Engineers

Nationwide Permit
No. 14, Linear Transportation Projects

Activities required for the construction, expansion, modification, or improvement of linear
transportation projects (e.g., roads, highways, railways, trails, airport runways, and taxiways)
in waters of the United States.

a.

For linear transportation projects in non-tidal waters, the discharge cannot cause the
loss of greater than 1/2-acre of waters of the United States. For linear transportation
projects in tidal waters, the discharge cannot cause the loss of greater than 1/3-acre of
waters of the United States.

Any stream channel modification, including bank stabilization, is limited to the
minimum necessary to construct or protect the linear transportation project; such
modifications must be in the immediate vicinity of the project.

This NWP also authorizes temporary structures, fills, and work necessary to construct
the linear transportation project. Appropriate measures must be taken to maintain
normal downstream flows and minimize flooding to the maximum extent practicable,
when temporary structures, work, and discharges, including cofferdams, are
necessary for construction activities, access fills, or dewatering of construction sites.
Temporary fills must consist of materials, and be placed in a manner, that will not be
eroded by expected high flows. Temporary fills must be removed in their entirety and
the affected areas returned to pre-construction elevations. The areas affected by
temporary fills must be revegetated, as appropriate.

This NWP cannot be used to authorize non-linear features commonly associated with
transportation projects, such as vehicle maintenance or storage buildings, parking lots,
train stations, or aircraft hangars.

Notification: The permittee must submit a pre-construction notification to the district

engineer prior to commencing the activity if: (1) the loss of waters of the United States
exceeds

1/10-acre; or (2) there is a discharge in a special aquatic site, including wetlands. (See general
condition 31.) (Sections 10 and 404)

Note: Some discharges for the construction of farm roads or forest roads, or temporary
roads for moving mining equipment, may qualify for an exemption under Section 404(f) of the
Clean Water Act (see 33 CFR 323.4).

Valid from March 19, 2012 through March 18, 2017

Page 18 of 93
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Nationwide Permit General Conditions

Note: To qualify for NWP authorization, the prospective permittee must comply with the
following general conditions, as applicable, in addition to any regional or case-specific
conditions imposed by the division engineer or district engineer. Prospective permittees should
contact the appropriate Corps district office to determine if regional conditions have been
imposed on an NWP. Prospective permittees should also contact the appropriate Corps district
office to determine the status of Clean Water Act Section 401 water quality certification and/or
Coastal Zone Management Act consistency for an NWP. Every person who may wish to obtain
permit authorization under one or more NWPs, or who is currently relying on an existing or prior
permit authorization under one or more NWPs, has been and is on notice that all of the
provisions of 33 CFR §§ 330.1 through 330.6 apply to every NWP authorization. Note especially
33 CFR § 330.5 relating to the modification, suspension, or revocation of any NWP
authorization.

1. Navigation. (a) No activity may cause more than a minimal adverse effect on
navigation.

(b) Any safety lights and signals prescribed by the U.S. Coast Guard, through regulations
or otherwise, must be installed and maintained at the permittee's expense on authorized facilities
in navigable waters of the United States.

(c) The permittee understands and agrees that, if future operations by the United States
require the removal, relocation, or other alteration, of the structure or work herein authorized, or
if, in the opinion of the Secretary of the Army or his authorized representative, said structure or
work shall cause unreasonable obstruction to the free navigation of the navigable waters, the
permittee will be required, upon due notice from the Corps of Engineers, to remove, relocate, or
alter the structural work or obstructions caused thereby, without expense to the United States. No
claim shall be made against the United States on account of any such removal or alteration.

2. Aquatic Life Movements. No activity may substantiaily disrupt the necessary life cycle
movements of those species of aquatic life indigenous to the waterbody, including those species
that normally migrate through the area, unless the activity's primary purpose is to impound
water. All permanent and temporary crossings of waterbodies shall be suitably culverted,
bridged, or otherwise designed and constructed to maintain low flows to sustain the movement of
those aquatic species.

3. Spawning Areas. Activities in spawning areas during spawning seasons must be
avoided to the maximum extent practicable. Activities that result in the physical destruction (e.g.,
through excavation, fill, or downstream smothering by substantial turbidity) of an important
spawning area are not authorized.

4. Migratory Bird Breeding Areas. Activities in waters of the United States that serve as
breeding areas for migratory birds must be avoided to the maximum extent practicable.

5. Shellfish Beds. No activity may occur in areas of concentrated shellfish populations,
unless the activity is directly related to a shellfish harvesting activity authorized by NWPs 4 and
48, or is a shellfish seeding or habitat restoration activity authorized by NWP 27.

6. Suitable Material. No activity may use unsuitable material (e.g., trash, debris, car
1
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bodies, asphalt, etc.). Material used for construction or discharged must be free from toxic
pollutants in toxic amounts (see Section 307 of the Clean Water Act).

7. Water Supply Intakes. No activity may occur in the proximity of a public water supply
intake, except where the activity is for the repair or improvement of public water supply intake
structures or adjacent bank stabilization.

8. Adverse Effects From Impoundments. If the activity creates an impoundment of water,
adverse effects to the aquatic system due to accelerating the passage of water, and/or restricting
its flow must be minimized to the maximum extent practicable.

9. Management of Water Flows. To the maximum extent practicable, the pre-construction
course, condition, capacity, and location of open waters must be maintained for each activity,
including stream channelization and storm water management activities, except as provided
below. The activity must be constructed to withstand expected high flows. The activity must not
restrict or impede the passage of normal or high flows, unless the primary purpose of the activity
is to impound water or manage high flows. The activity may alter the pre-construction course,
condition, capacity, and location of open waters if it benefits the aquatic environment (e.g.,
stream restoration or relocation activities).

10. Fills Within 100-Year Floodplains. The activity must comply with applicable FEMA-
approved state or local floodplain management requirements.

11. Equipment. Heavy equipment working in wetlands or mudflats must be placed on
mats, or other measures must be taken to minimize soil disturbance.

12. Soil Erosion and Sediment Controls. Appropriate soil erosion and sediment controls
must be used and maintained in effective operating condition during construction, and all
exposed soil and other fills, as well as any work below the ordinary high water mark or high tide
line, must be permanently stabilized at the earliest practicable date. Permittees are encouraged to
perform work within waters of the United States during periods of low-flow or no-flow.

13. Removal of Temporary Fills. Temporary fills must be removed in their entirety and
the affected areas returned to pre-construction elevations. The affected areas must be
revegetated, as appropriate.

14. Proper Maintenance. Any authorized structure or fill shail be properly maintained,
including maintenance to ensure public safety and compliance with applicable NWP general
conditions, as well as any activity-specific conditions added by the district engineer to an NWP
authorization.

15. Single and Complete Project. The activity must be a single and complete project. The
same NWP cannot be used more than once for the same single and complete project.

16. Wild and Scenic Rivers. No activity may occur in a component of the National Wild
and Scenic River System, or in a river officially designated by Congress as a “study river” for
possible inclusion in the system while the river is in an official study status, unless the
appropriate Federal agency with direct management responsibility for such river, has determined
in writing that the proposed activity will not adversely affect the Wild and Scenic River
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designation or study status. Information on Wild and Scenic Rivers may be obtained from the
appropriate Federal land management agency responsible for the designated Wild and Scenic
River or study river (e.g., National Park Service, U.S. Forest Service, Bureau of Land
Management, U.S. Fish and Wildlife Service).

17. Tribal Rights. No activity or its operation may impair reserved tribal rights, including,
but not limited to, reserved water rights and treaty fishing and hunting rights.

18. Endangered Species. (a) No activity is authorized under any NWP which is likely to
directly or indirectly jeopardize the continued existence of a threatened or endangered species or
a species proposed for such designation, as identified under the Federal Endangered Species Act
(ESA), or which will directly or indirectly destroy or adversely modify the critical habitat of such
species. No activity is authorized under any NWP which “may affect” a listed species or critical
habitat, unless Section 7 consultation addressing the effects of the proposed activity has been
completed,

(b) Federal agencies should follow their own procedures for complying with the
requirements of the ESA. Federal permittees must provide the district engineer with the
appropriate documentation to demonstrate compliance with those requirements. The district
engineer will review the documentation and determine whether it is sufficient to address ESA
compliance for the NWP activity, or whether additional ESA consultation is necessary.

(c) Non-federal permittees must submit a pre-construction notification to the district
engineer if any listed species or designated critical habitat might be affected or is in the vicinity
of the project, or if the project is located in designated critical habitat, and shall not begin work
on the activity until notified by the district engineer that the requirements of the ESA have been
satisfied and that the activity is authorized. For activities that might affect Federally-listed
endangered or threatened species or designated critical habitat, the pre-construction notification
must include the name(s) of the endangered or threatened species that might be affected by the
proposed work or that utilize the designated critical habitat that might be affected by the
proposed work. The district engineer will determine whether the proposed activity “may affect”
or will have “no effect” to listed species and designated critical habitat and will notify the non-
Federal applicant of the Corps’ determination within 45 days of receipt of a complete pre-
construction notification. In cases where the non-Federal applicant has identified listed species or
critical habitat that might be affected or is in the vicinity of the project, and has so notified the
Corps, the applicant shall not begin work until the Corps has provided notification the proposed
activities will have “no effect” on listed species or critical habitat, or until Section 7 consultation
has been completed. If the non-Federal applicant has not heard back from the Corps within 45
days, the applicant must still wait for notification from the Corps.

(d) As a result of formal or informal consultation with the FWS or NMFS the district
engineer may add species-specific regional endangered species conditions to the NWPs., |

(e) Authorization of an activity by a NWP does not authorize the “take” of a threatened or
endangered species as defined under the ESA. In the absence of separate authorization (e.g., an
ESA Section 10 Permit, a Biological Opinion with “incidental take” provisions, etc.) from the
U.S. FWS or the NMFS, The Endangered Species Act prohibits any person subject to the
Jurisdiction of the United States to take a listed species, where "take" means to harass, harm,
pursue, hunt, shoot, wound, kill, trap, capture, or collect, or to attempt to engage in any such
conduct. The word “harm” in the definition of “take" means an act which actually kills or injures
wildlife. Such an act may include significant habitat modification or degradation where it
actually kills or injures wildlife by significantly impairing essential behavioral patterns,
including breeding, feeding or sheltering.
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(f) Information on the location of threatened and endangered species and their critical
habitat can be obtained directly from the offices of the U.S. FWS and NMFS or their world wide
web pages at http://www.fws.gov/ or http://www.fws.gov/ipac and
http://www.noaa.gov/fisheries.html respectively.

19. Migratory Birds and Bald and Golden Eagles. The permittee is responsible for
obtaining any “take” permits required under the U.S. Fish and Wildlife Service’s regulations
governing compliance with the Migratory Bird Treaty Act or the Bald and Golden Eagle
Protection Act. The permittee should contact the appropriate local office of the U.S. Fish and
Wildlife Service to determine if such “take” permits are required for a particular activity.

20. Historic Properties. (a) In cases where the district engineer determines that the
activity may affect properties listed, or eligible for listing, in the National Register of Historic
Places, the activity is not authorized, until the requirements of Section 106 of the National
Historic Preservation Act (NHPA) have been satisfied.

(b) Federal permittees should follow their own procedures for complying with the
requirements of Section 106 of the National Historic Preservation Act. Federal permittees must
provide the district engineer with the appropriate documentation to demonstrate compliance with
those requirements. The district engineer will review the documentation and determine whether
it is sufficient to address section 106 compliance for the NWP activity, or whether additional
section 106 consultation is necessary.

(c) Non-federal permittees must submit a pre-construction notification to the district
engineer if the authorized activity may have the potential to cause effects to any historic
properties listed on, determined to be eligible for listing on, or potentially eligible for listing on
the National Register of Historic Places, including previously unidentified properties. For such
activities, the pre-construction notification must state which historic properties may be affected
by the proposed work or include a vicinity map indicating the location of the historic properties
or the potential for the presence of historic properties. Assistance regarding information on the
location of or potential for the presence of historic resources can be sought from the State
Historic Preservation Officer or Tribal Historic Preservation Officer, as appropriate, and the
National Register of Historic Places (see 33 CFR 330.4(g)). When reviewing pre-construction
notifications, district engineers will comply with the current procedures for addressing the
requirements of Section 106 of the National Historic Preservation Act. The district engineer shall
make a reasonable and good faith effort to carry out appropriate identification efforts, which may
include background research, consultation, oral history interviews, sample field investigation,
and field survey. Based on the information submitted and these efforts, the district engineer shall
determine whether the proposed activity has the potential to cause an effect on the historic
properties. Where the non-Federal applicant has identified historic properties on which the
activity may have the potential to cause effects and so notified the Corps, the non-Federal
applicant shall not begin the activity until notified by the district engineer either that the activity
has no potential to cause effects or that consultation under Section 106 of the NHPA has been
completed.

(d) The district engineer will notify the prospective permittee within 45 days of receipt
of a complete pre-construction notification whether NHPA Section 106 consultation is required.
Section 106 consultation is not required when the Corps determines that the activity does not
have the potential to cause effects on historic properties (see 36 CFR §800.3(a)). If NHPA
section 106 consultation is required and will occur, the district engineer will notify the non-
Federal applicant that he or she cannot begin work until Section 106 consultation is completed. If
the non-Federal applicant has not heard back from the Corps within 45 days, the applicant must
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still wait for notification from the Corps.

(e) Prospective permittees should be aware that section 110k of the NHPA (16 U.S.C.
470h-2(k)) prevents the Corps from granting a permit or other assistance to an applicant who,
with intent to avoid the requirements of Section 106 of the NHPA, has intentionally significantly
adversely affected a historic property to which the permit would relate, or having legal power to

prevent it, allowed such significant adverse effect to occur, unless the Corps, after consultation
with the Advisory Council on Historic Preservation (ACHP), determines that circumstances
justify granting such assistance despite the adverse effect created or permitted by the applicant.
If circumstances justify granting the assistance, the Corps is required to notify the ACHP and
provide documentation specifying the circumstances, the degree of damage to the integrity of
any historic properties affected, and proposed mitigation. This documentation must include any
views obtained from the applicant, SHPO/THPO, appropriate Indian tribes if the undertaking
occurs on or affects historic properties on tribal lands or affects properties of interest to those
tribes, and other parties known to have a legitimate interest in the impacts to the permitted
activity on historic properties.

21. Discovery of Previously Unknown Remains and Artifacts. If you discover any
previously unknown historic, cultural or archeological remains and artifacts while accomplishing
the activity authorized by this permit, you must immediately notify the district engineer of what
you have found, and to the maximum extent practicable, avoid construction activities that may
affect the remains and artifacts until the required coordination has been completed. The district
engineer will initiate the Federal, Tribal and state coordination required to determine if the items
or remains warrant a recovery effort or if the site is eligible for listing in the National Register of
Historic Places. '

22. Designated Critical Resource Waters. Critical resource waters include, NOAA-
managed marine sanctuaries and marine monuments, and National Estuarine Research Reserves.
The district engineer may designate, after notice and opportunity for public comment, additional
waters officially designated by a state as having particular environmental or ecological
significance, such as outstanding national resource waters or state natural heritage sites. The
district engineer may also designate additional critical resource waters after notice and
opportunity for public comment.

(a) Discharges of dredged or fill material into waters of the United States are not
authorized by NWPs 7, 12, 14, 16, 17, 21, 29, 31, 35, 39, 40, 42, 43, 44, 49, 50, 51, and 52 for
any activity within, or directly affecting, critical resource waters, including wetlands adjacent to
such waters.

(b) For NWPs 3, 8, 10, 13, 15, 18, 19, 22, 23, 25, 27, 28, 30, 33, 34, 36, 37, and 38,

- notification is required in accordance with general condition 31, for any activity proposed in the
designated critical resource waters including wetlands adjacent to those waters. The district
engineer may authorize activities under these NWPs only after it is determined that the impacts
to the critical resource waters will be no more than minimal.

23. Mitigation. The district engineer will consider the following factors when
determining appropriate and practicable mitigation necessary to ensure that adverse effects on
the aquatic environment are minimal:

(a) The activity must be designed and constructed to avoid and minimize adverse effects,
both temporary and permanent, to waters of the United States to the maximum extent practicable

- at the project site (i.e., on site).
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(b) Mitigation in all its forms (avoiding, minimizing, rectifying, reducing, or
compensating for resource losses) will be required to the extent necessary to ensure that the
adverse effects to the aquatic environment are minimal.

(c) Compensatory mitigation at a minimum one-for-one ratio will be required for all
wetland losses that exceed 1/10-acre and require pre-construction notification, unless the
district engineer determines in writing that either some other form of mitigation would be
more environmentally appropriate or the adverse effects of the proposed activity are
minimal, and provides a project-specific waiver of this requirement. For wetland losses of
1/10-acre or less that require pre-construction notification, the district engineer may
determine on a case-by-case basis that compensatory mitigation is required to ensure that
the activity results in minimal adverse effects on the aquatic environment, Compensatory
mitigation projects provided to offset losses of aquatic resources must comply with the
applicable provisions of 33 CFR part 332.

(1) The prospective permittee is responsible for proposing an appropriate compensatory
mitigation option if compensatory mitigation is necessary to ensure that the activity results in
minimal adverse effects on the aquatic environment.

(2) Since the likelihood of success is greater and the impacts to potentially valuable
uplands are reduced, wetland restoration should be the first compensatory mitigation option
considered.

(3) If permittee-responsible mitigation is the proposed option, the prospective permittee is
responsible for submitting a mitigation plan. A conceptual or detailed mitigation plan may be
used by the district engineer to make the decision on the NWP verification request, but a final
mitigation plan that addresses the applicable requirements of 33 CFR 332.4(¢)(2) — (14) must be
approved by the district engineer before the permittee begins work in waters of the United States,
unless the district engineer determines that prior approval of the final mitigation plan is not
practicable or not necessary to ensure timely completion of the required compensatory mitigation
(see 33 CFR 332.3(k)(3)).

(4) If mitigation bank or in-lieu fee program credits are the proposed option, the
mitigation plan only needs to address the baseline conditions at the impact site and the number of
credits to be provided.

(5) Compensatory mitigation requirements (e.g., resource type and amount to be provided
as compensatory mitigation, site protection, ecological performance standards, monitoring
requirements) may be addressed through conditions added to the NWP authorization, instead of

_ components of a compensatory mitigation plan.

(d) For losses of streams or other open waters that require pre-construction notification,
the district engineer may require compensatory mitigation, such as stream rehabilitation,
enhancement, or preservation, to ensure that the activity results in minimal adverse effects on the
aquatic environment.

(e) Compensatory mitigation will not be used to increase the acreage losses allowed by
the acreage limits of the NWPs. For example, if an NWP has an acreage limit of 1/2-acre, it
cannot be used to authorize any project resulting in the loss of greater than 1/2-acre of waters of
the United States, even if compensatory mitigation is provided that replaces or restores some of
the lost waters. However, compensatory mitigation can and should be used, as necessary, to
ensure that a project already meeting the established acreage limits also satisfies the minimal
impact requirement associated with the NWPs.

(f) Compensatory mitigation plans for projects in or near streams or other open waters
will normally include a requirement for the restoration or establishment, maintenance, and legal
protection (e.g., conservation easements) of riparian areas next to open waters. In some cases,
riparian areas may be the only compensatory mitigation required. Riparian areas should consist

6
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of native species. The width of the required riparian area will address documented water quality

or aquatic habitat loss concerns. Normally, the riparian area will be 25 to 50 feet wide on each
side of the stream, but the district engineer may require slightly wider riparian areas to address
documented water quality or habitat loss concerns. If it is not possible to establish a riparian
area on both sides of a stream, or if the waterbody is a lake or coastal waters, then restoring or
establishing a riparian area along a single bank or shoreline may be sufficient. Where both
wetlands and open waters exist on the project site, the district engineer will determine the
appropriate compensatory mitigation (e.g., riparian areas and/or wetlands compensation) based
on what is best for the aquatic environment on a watershed basis. In cases where riparian areas
are determined to be the most appropriate form of compensatory mitigation, the district
engineer may waive or reduce the requirement to provide wetland compensatory mitigation for
wetland losses.

(g) Permittees may propose the use of mitigation banks, in-lieu fee programs, or separate
permittee-responsible mitigation. For activities resulting in the loss of marine or estuarine
resources, permittee-responsible compensatory mitigation may be environmentally preferable if
there are no mitigation banks or in-lieu fee programs in the area that have marine or estuarine
credits available for sale or transfer to the permittee. For permittee-responsible mitigation, the
special conditions of the NWP verification must clearly indicate the party or parties responsible
for the implementation and performance of the compensatory mitigation project, and, if required,
its long-term management.

(h) Where certain functions and services of waters of the United States are permanently
adversely affected, such as the conversion of a forested or scrub-shrub wetland to a herbaceous
wetland in a permanently maintained utility line right-of-way, mitigation may be required to
reduce the adverse effects of the project to the minimal level.

24, Safety of Impoundment Structures. To ensure that all impoundment structures are
safely designed, the district engineer may require non-Federal applicants to demonstrate that the
structures comply with established state dam safety criteria or have been designed by qualified
persons. The district engineer may also require documentation that the design has been
independently reviewed by similarly qualified persons, and appropriate modifications made to
ensure safety.

25. Water Quality. Where States and authorized Tribes, or EPA where applicable, have
not previously certified compliance of an NWP with CWA Section 401, individual 401 Water
Quality Certification must be obtained or waived (see 33 CFR 330.4(c)). The district engineer or
State or Tribe may require additional water quality management measures to ensure that the
authorized activity does not result in more than minimal degradation of water quality.

26. Coastal Zone Management. In coastal states where an NWP has not previously
received a state coastal zone management consistency concurrence, an individual state coastal
Zone management consistency concurrence must be obtained, or a presumption of concurrence
must occur (see 33 CFR 330.4(d)). The district engineer or a State may require additional
measures to ensure that the authorized activity is consistent with state coastal zone management
requirements.

27. Regional and Case-By-Case Conditions. The activity must comply with any regional
conditions that may have been added by the Division Engineer (see 33 CFR 330.4(¢)) and with
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any case specific conditions added by the Corps or by the state, Indian Tribe, or U.S. EPA in its
section 401 Water Quality Certification, or by the state in its Coastal Zone Management Act
consistency determination.

28. Use of Multiple Nationwide Permits. The use of more than one NWP for a single and
complete project is prohibited, except when the acreage loss of waters of the United States
authorized by the NWPs does not exceed the acreage limit of the NWP with the highest specified
acreage limit. For example, if a road crossing over tidal waters is constructed under NWP 14,
with associated bank stabilization authorized by NWP 13, the maximum acreage loss of waters
of the United States for the total project cannot exceed 1/3-acre.

29. Transfer of Nationwide Permit Verifications. If the permittee sells the property
associated with a nationwide permit verification, the permittee may transfer the nationwide
permit verification to the new owner by submitting a letter to the appropriate Corps district office
to validate the transfer. A copy of the nationwide permit verification must be attached to the
letter, and the letter must contain the following statement and signature:

“When the structures or work authorized by this nationwide permit are still in existence at
the time the property is transferred, the terms and conditions of this nationwide permit, including
any special conditions, will continue to be binding on the new owner(s) of the property. To
validate the transfer of this nationwide permit and the associated liabilities associated with
compliance with its terms and conditions, have the transferee sign and date below.”

(Transferee})

(Date)

30. Compliance Certification. Fach permittee who receives an NWP verification letter
from the Corps must provide a signed certification documenting completion of the authorized
activity and any required compensatory mitigation. The success of any required permittce-
responsible mitigation, including the achievement of ecological performance standards, will be
addressed separately by the district engineer. The Corps will provide the permittee the
certification document with the NWP verification letter. The certification document will
include:

(a) A statement that the authorized work was done in accordance with the NWP
authorization, including any general, regional, or activity-specific conditions;

(b) A statement that the implementation of any required compensatory mitigation was
completed in accordance with the permit conditions. If credits from a mitigation bank or in-lieu
fee program are used to satisfy the compensatory mitigation requirements, the certification must
include the documentation required by 33 CFR 332.3(1)(3) to confirm that the permittee secured
the appropriate number and resource type of credits; and

(¢) The signature of the permittee certifying the completion of the work and mitigation.
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31. Pre-Construction Notification. (a) Timing. Where required by the terms of the NWP,
the prospective permittee must notify the district engineer by submitting a pre-construction
notification (PCN) as early as possible. The district engineer must determine if the PCN is
complete within 30 calendar days of the date of receipt and, if the PCN is determined to be
incomplete, notify the prospective permittee within that 30 day period to request the additional
information necessary to make the PCN complete. The request must specify the information
needed to make the PCN complete. As a general rule, district engineers will request additional
information necessary to make the PCN complete only once. However, if the prospective
permittee does not provide all of the requested information, then the district engineer will notify
the prospective permittee that the PCN is still incomplete and the PCN review process will not
commence until all of the requested information has been received by the district engineer. The
prospective permittee shall not begin the activity until either;

(1) He or she is notified in writing by the district engineer that the activity may proceed
under the NWP with any special conditions imposed by the district or division engineer; or

(2) 45 calendar days have passed from the district engineer’s receipt of the complete PCN
and the prospective permittee has not received written notice from the district or division
engineer. However, if the permittee was required to notify the Corps pursuant to general
condition 18 that listed species or critical habitat might be affected or in the vicinity of the
project, or to notify the Corps pursuant to general condition 20 that the activity may have the
potential to cause effects to historic properties, the permittee cannot begin the activity until
receiving written notification from the Corps that there is “no effect” on listed species or “no
potential to cause effects” on historic properties, or that any consultation required under Section
7 of the Endangered Species Act (see 33 CFR 330.4(f)) and/or Section 106 of the National
Historic Preservation (see 33 CFR 330.4(g)) has been completed. Also, work cannot begin under
NWPs 21, 49, or 50 until the permittee has received written approval from the Corps. If the
proposed activity requires a written waiver to exceed specified limits of an NWP, the permittee
may not begin the activity until the district engineer issues the waiver. If the district or division
engineer notifies the permittee in writing that an individual permit is required within 45 calendar
days of receipt of a complete PCN, the permittee cannot begin the activity until an individual
permit has been obtained. Subsequently, the permittee’s right to proceed under the NWP may be
modified, suspended, or revoked only in accordance with the procedure set forth in 33 CFR
330.5(d)(2).

(b) Contents of Pre-Construction Notification: The PCN must be in writing and include
the following information:

(1) Name, address and telephone numbers of the prospective permittee;

(2) Location of the proposed project;

(3) A description of the proposed project; the project’s purpose; direct and indirect
adverse environmental effects the project would cause, including the anticipated amount of loss
of water of the United States expected to result from the NWP activity, in acres, linear feet, or
other appropriate unit of measure; any other NWP(s), regional general permit(s), or individual
permit(s) used or intended to be used to authorize any part of the proposed project or any related
activity. The description should be sufficiently detailed to allow the district engineer to

- determine that the adverse effects of the project will be minimal and to determine the need for
compensatory mitigation. Sketches should be provided when necessary to show that the activity
complies with the terms of the NWP. (Sketches usually clarify the project and when provided
results in a quicker decision. Sketches should contain sufficient detail to provide an illustrative
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description of the proposed activity (e.g., a conceptual plan), but do not need to be detailed
engineering plans);

(4) The PCN must include a delineation of wetlands, other special aquatic sites, and other
waters, such as lakes and ponds, and perennial, intermittent, and ephemeral streams, on the
project site. Wetland delineations must be prepared in accordance with the current method
required by the Corps. The permittee may ask the Corps to delineate the special aquatic sites and
other waters on the project site, but there may be a delay if the Corps does the delineation,
especially if the project site is large or contains many waters of the United States. Furthermore,
the 45 day period will not start until the delineation has been submitted to or completed by the
Corps, as appropriate; '

(5) If the proposed activity will result in the loss of greater than 1/10-acre of wetlands and
a PCN is required, the prospective permittee must submit a statement describing how the
mitigation requirement will be satisfied, or explaining why the adverse effects are minimal and
why compensatory mitigation should not be required. As an alternative, the prospective
permittee may submit a conceptual or detailed mitigation plan.

(6) If any listed species or designated critical habitat might be affected or is in the vicinity
of the project, or if the project is located in designated critical habitat, for non-Federal applicants
the PCN must include the name(s) of those endangered or threatened species that might be
affected by the proposed work or utilize the designated critical habitat that may be affected by

- the proposed work. Federal applicants must provide documentation demonstrating compliance
with the Endangered Species Act; and

(7) For an activity that may affect a historic property listed on, determined to be eligible
for listing on, or potentially eligible for listing on, the National Register of Historic Places, for
non-Federal applicants the PCN must state which historic property may be affected by the
proposed work or include a vicinity map indicating the location of the historic property. Federal
applicants must provide documentation demonstrating compliance with Section 106 of the
National Historic Preservation Act.

(c) Form of Pre-Construction Notification: The standard individual permit application
form (Form ENG 4345) may be used, but the completed application form must clearly indicate
that it is a PCN and must include all of the information required in paragraphs (b)(1) through (7)
of this general condition. A letter containing the required information may also be used.

(d) Agency Coordination: (1) The district engineer will consider any comments from
Federal and state agencies concerning the proposed activity’s compliance with the terms and
conditions of the NWPs and the need for mitigation to reduce the project’s adverse
environmental effects to a minimal level.

(2) For all NWP activities that require pre-construction notification and result in the loss
of greater than 1/2-acre of waters of the United States, for NWP 21, 29, 39, 40, 42, 43, 44, 50,
51, and 52 activities that require pre-construction notification and will result in the loss of greater
than 300 linear feet of intermittent and ephemeral stream bed, and for all NWP 48 activities that
require pre-construction notification, the district engineer will immediately provide (e.g., via e-
mail, facsimile transmission, overnight mail, or other expeditious manner) a copy of the
complete PCN to the appropriate Federal or state offices (U.S. FWS, state natural resource or
water quality agency, EPA, State Historic Preservation Officer (SHPO) or Tribal Historic
Preservation Office (THPO), and, if appropriate, the NMFS). With the exception of NWP 37,
these agencies will have 10 calendar days from the date the material is transmitted to telephone
or fax the district engineer notice that they intend to provide substantive, site-specific comments.

10
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The comments must explain why the agency believes the adverse effects will be more than
minimal. If so contacted by an agency, the district engineer will wait an additional 15 calendar
days before making a decision on the pre-construction notification. The district engineer will
fully consider agency comments received within the specified time frame conceming the
proposed activity’s compliance with the terms and conditions of the NWPs, including the need
for mitigation to ensure the net adverse environmental effects to the aquatic environment of the
proposed activity are minimal. The district engineer will provide no response to the resource
agency, except as provided below. The district engineer will indicate in the administrative record
associated with each pre-construction notification that the resource agencies’ concerns were
considered. For NWP 37, the emergency watershed protection and rehabilitation activity may
proceed immediately in cases where there is an unacceptable hazard to life or a significant loss of
property or economic hardship will occur. The district engineer will consider any comments
received to decide whether the NWP 37 authorization should be modified, suspended, or revoked
in accordance with the procedures at 33 CFR 330.5.

(3) In cases of where the prospective permittee is not a Federal agency, the district
engineer will provide a response to NMFS within 30 calendar days of receipt of any Essential
Fish Habitat conservation recommendations, as required by Section 305(b)(4)(B) of the
Magnuson-Stevens Fishery Conservation and Management Act.

(4) Applicants are encouraged to provide the Corps with either electronic files or multiple
copies of pre-construction notifications to expedite agency coordination.

D. District Engineer’s Decision

1. In reviewing the PCN for the proposed activity, the district engineer will determine
whether the activity authorized by the NWP will result in more than minimal individual or
cumulative adverse environmental effects or may be contrary to the public interest. For a linear
project, this determination will include an evaluation of the individual crossings to determine
whether they individually satisfy the terms and conditions of the NWP(s), as well as the
cumulative effects caused by all of the crossings authorized by NWP. If an applicant requests a
waiver of the 300 linear foot limit on impacts to intermittent or ephemeral streams or of an
otherwise applicable limit, as provided for in NWPs 13, 21, 29, 36, 39, 40, 42, 43, 44, 50, 51 or
52, the district engineer will only grant the waiver upon a written determination that the NWP
activity will result in minimal adverse effects. When making minimal effects determinations the
district engineer will consider the direct and indirect effects caused by the NWP activity. The
district engineer will also consider site specific factors, such as the environmental setting in the
vicinity of the NWP activity, the type of resource that will be affected by the NWP activity, the
functions provided by the aquatic resources that will be affected by the NWP activity, the degree
or magnitude to which the aquatic resources perform those functions, the extent that aquatic
resource functions will be lost as a result of the NWP activity (e.g., partial or complete loss), the
duration of the adverse effects (temporary or permanent), the importance of the aquatic resource
functions to the region (e.g., watershed or ecoregion), and mitigation required by the district
engineet. If an appropriate functional assessment method is available and practicable to use, that
assessment method may be used by the district engineer to assist in the minimal adverse effects

~ determination. The district engineer may add case-specific special conditions to the NWP
authorization to address site-specific environmental concerns.

11
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2. If the proposed activity requires a PCN and will result in a loss of greater than 1/10-

- acre of wetlands, the prospective permittee should submit a mitigation proposal with the PCN.
Applicants may also propose compensatory mitigation for projects with smaller impacts. The
district engineer will consider any proposed compensatory mitigation the applicant has included
in the proposal in determining whether the net adverse environmental effects to the aquatic
environment of the proposed activity are minimal. The compensatory mitigation proposal may be
either conceptual or detailed. If the district engineer determines that the activity complies with
the terms and conditions of the NWP and that the adverse effects on the aquatic environment are
minimal, after considering mitigation, the district engineer will notify the permittee and include
any activity-specific conditions in the NWP verification the district engineer deems necessary.
Conditions for compensatory mitigation requirements must comply with the appropriate
provisions at 33 CFR 332.3(k). The district engineer must approve the final mitigation plan
before the permittee commences work in waters of the United States, unless the district engineer
determines that prior approval of the final mitigation plan is not practicable or not necessary to
ensure timely completion of the required compensatory mitigation. If the prospective permittee
elects to submit a compensatory mitigation plan with the PCN, the district engineer will
expeditiously review the proposed compensatory mitigation plan. The district engineer must
review the proposed compensatory mitigation plan within 45 calendar days of receiving a
complete PCN and determine whether the proposed mitigation would ensure no more than
minimal adverse effects on the aquatic environment. If the net adverse effects of the project on
the aquatic environment (after consideration of the compensatory mitigation proposal) are
determined by the district engineer to be minimal, the district engineer will provide a timely
written response to the applicant. The response will state that the project can proceed under the
terms and conditions of the NWP, including any activity-specific conditions added to the NWP
authorization by the district engineer.

3. If the district engineer determines that the adverse effects of the proposed work are
more than minimal, then the district engineer will notify the applicant either: (a) that the project
does not qualify for authorization under the NWP and instruct the applicant on the procedures to
seek authorization under an individual permit; (b) that the project is authorized under the NWP
subject to the applicant’s submission of a mitigation plan that would reduce the adverse effects
on the aquatic environment to the minimal level; or (c) that the project is authorized under the
NWP with specific modifications or conditions. Where the district engineer determines that
mitigation is required to ensure no more than minimal adverse effects occur to the aquatic
environment, the activity will be authorized within the 45-day PCN period, with activity-specific
conditions that state the mitigation requirements. The authorization will include the necessary
conceptual or detailed mitigation or a requirement that the applicant submit a mitigation plan that
would reduce the adverse effects on the aquatic environment to the minimal level. When
mitigation is required, no work in waters of the United States may occur until the district
engineer has approved a specific mitigation plan or has determined that prior approval of a final
mitigation plan is not practicable or not necessary to ensure timely completion of the required
compensatory mitigation.
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E. Further Information

1. District Engineers have authority to determine if an activity complies with the terms
and conditions of an NWP.

2. NWPs do not obviate the need to obtain other federal, state, or local permits,
approvals, or authorizations required by law.

3. NWPs do not grant any property rights or exclusive privileges.

4. NWPs do not authorize any injury to the property or rights of others.

5. NWPs do not authorize interference with any existing or proposed Federal project.

13
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LEONARD K. PETERS
SECRETARY

STEVEN L. BESHEAR
GOVERNOR

ENERGY AND ENVIRONMENTAL PROTECTION CABINET
DEPARTMENT FOR ENVIRONMENTAL PROTECTION
DIVISION OF WATER
200 FaIrR QAKS LANE
FRANKFORT, KENTUCKY 40601
www.keniucky.gov

General Certification--Nationwide Permit # 14
Linear Transportation Projects

This General Certification is issued March 19, 2012, in conformity with the
requirements of Section 401 of the Clean Water Act of 1977, as amended (33 U.S.C.
§1341), as well as Kentucky Statute KRS 224.16-050.

For this and all nationwide permits, the definition of surface water is as per 401 KAR
10:001 Chapter 10, Section 1(80): Surface Waters means those waters having well-
defined banks and beds, either constantly or intermittently flowing; lakes and impounded
waters; marshes and wetlands; and any subterranean waters flowing in well-defined
channels and having a demonstrable hydrologic connection with the surface. Lagoons
used for waste treatment and effluent ditches that are situated on property owned, leased,
or under valid easement by a permitted discharger are not considered to be surface waters
of the commonwealth.

Agricultural operations, as defined by KRS 224.71-100(1) conducting activities
pursuant to KRS 224.71-100 (3), (4), (5), (6), or 10 are deemed to have certification if they
are implementing an Agriculture Water Quality Plan pursuant to KRS 224.71-145.

For all other operations, the Commonweaith of Kentucky hereby certifies under
Section 401 of the Clean Water Act (CWA) that it has reasonable assurances that
applicable water quality standards under Kentucky Administrative Regulations Title 401,
Chapter 10, established pursuant to Sections 301, 302, 304, 306 and 307 of the CWA, will
not be violated for the activity covered under NATIONWIDE PERMIT 14, namely Linear
Transportation Projects, provided that the following conditions are met:

1. The activity will not occur within surface waters of the Commonwealth identified by
the Kentucky Division of Water as Qutstanding State or National Resource Water,
Cold Water Aqguatic Habitat, or Exceptional Waters.

2. The activity will not occur within surface waters of the Commonwealth identified as
perpetually-protected (e.g. deed restriction, conservation easement) mitigation sites.

3. The activity will impact less than 1/2 acre of wetland/marsh.

4. The activity will impact less than 300 linear feet of surface waters of the
Commonwealth. Siream realignment greater than 100 feet is not covered under
this general water quality certification.

Kentuckiy™

KentuckyUnbridiedSpirit.com UNBRIGLED SPIRIT —¥ An Equal Opportunity Employer M/EF/D
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For a single and complete linear transportation project, the cumulative length of
impacts less than 300 linear feet of surface waters within each Hydrologic Unit
Code (HUC) 14 watershed will not exceed 500 linear feet.

Stream impacts covered under this General Water Quality Certification and
undertaken by those persons defined as an agricultural operation under the
Agricultural Water Quality Act must be completed in compliance with the Kentucky
Agricultural Water Quality Plan (KWQP).

The Kentucky Division of Water may require submission of a formal application for
an individual certification for any project if the project has been determined to likely
have a significant adverse effect upon water quality or degrade the waters of the
Commonwealth so that existing uses of the water body or downstream waters are
precluded.

Activities that do not meet the conditions of this General Water Quality Certification
require an Individual Section 401 Water Quality Certification.

Activities qualifying for coverage under this General Water Quality Certification are
subject to the following conditions:

» FErosion and sedimentation pollution control plans and Best Management
Practices must be designed, installed, and maintained in effective
operating condition at all times during construction activities so that violations
of state water quality standards do not occur (401 KAR 10:031 Section 2 and
KRS 224.70-100).

¢ Sediment and erosion control measures, such as check-dams constructed of
any material, silt fencing, hay bales, etc., shall not be placed within surface
waters of the Commonwealth, either temporarily or permanently, without prior
approval by the Kentucky Division of Water's Water Quality Certification
Section. [f placement of sediment and erosion control measures in surface
waters is unavoidable, design and placement of temporary erosion control
measures shall not be conducted in such a manner that may result in
instability of streams that are adjacent to, upstream, or downstream of the
structures. All sediment and erosion control devices shall be removed and
the natural grade restored within the completion timeline of the activities.

* Measures shall be taken to prevent or control spills of fuels, lubricants, or
other toxic materials used in construction from entering the watercourse.

¢ Removal of riparian vegetation in the utility line right-of-way shall be limited to
that necessary for equipment access.

* To the maximum extent practicable, all in-stream work under this certification
shall be performed under low-flow conditions.
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Heavy equipment, e.g. bulidozers, backhoes, draglines, etc., if required for
this project, should not be used or operated within the stream channel. In
those instances in which such in-stream work is unavoidable, then it shall be
performed in such a manner and duration as to minimize turbidity and
disturbance to substrates and bank or riparian vegetation.

Any fill shall be of such composition that it will not adversely affect the
biological, chemical, or physical properties of the receiving waters and/or
cause violations of water quality standards. If rip-rap is utilized, it should be
of such weight and size that bank stress or slump conditions will not be
created because of its placement.

If there are water supply iniakes located downstream that may be affected by
increased turbidity and suspended solids, the permittee shall notify the
operator when such work will be done.

Should evidence of stream pollution or jurisdictional wetland impairment
and/or violations of water quality standards occur as a result of this activity
(either from a spill or other forms of water pollution), the KDOW shall be
notified immediately by calling (800} 928-2380.

Non-compliance with the conditions of this general certification or violation of
Kentucky state water quality standards may result in civil penalties.
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KyTC BMP Plan for Project PCN ## - ####

KENTUCKY

TRANSPORTATION
CABINET

Kentucky Transportation Cabinet
Highway District 12
And

(2), Construction

Kentucky Pollutant Discharge Elimination System
Permit KYR10
Best Management Practices (BMP) plan
Groundwater protection plan
For Highway Construction Activities

For

[Project Description] Reconstruct CR 1529
beginning at MP 0.2 and ending at MP 0.72.

Project: PCN ## - ####
SYP Item Number: 12-196.00

KPDES BMP Plan Page 1 of 14
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KyTC BMP Plan for Project PCN ## - ####

Project information
Note — (1) = Design  (2) = Construction (3) = Contractor
1. Owner — Kentucky Transportation Cabinet, District 12

2. Resident Engineer: (2)

3. Contractor name: (2)
Address: (2)

Phone number: (2)
Contact: (2)

Contractors agent responsible for compliance with the KPDES
permit requirements (3):

4. Project Control Number (2)

5. Route (Address) CR 1529

6. Latitude/Longitude (project mid-point) 38.095779, -82.617530
7. County (project mid-point) Lawrence

8. Project start date (date work will begin): (2)

9. Projected completion date: (2)

KPDES BMP Plan Page 2 of 14
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A.Site description:

1.

Nature of Construction Activity (from letting project description)
Reconstruct CR 1529 (Industrial Park Road) from approximately 1000’
east of Commerce Drive / Chloe Lane Intersection to approximately 400’
west of CR 1529/KY 2565/KY 2563 Intersection. (Section 1)

Order of major soil disturbing activities (2) and (3)

Projected volume of material to be moved 26,126 Cubic Yards

Estimate of total project area (acres) 5.42

Estimate of area to be disturbed (acres) 5.42

Post construction runoff coefficient will be included in the project drainage
folder. Persons needing information pertaining to the runoff coefficient
will contact the resident engineer to request this information. No
additional data.

Data describing existing soil condition No additional data.

Data describing existing discharge water quality (if any) No additional
data

Receiving water name Clayton Branch of Lick Creek

10. TMDLs and Pollutants of Concern in Receiving Waters: (1 DEA)

11.Site map — Project layout sheet plus the erosion control sheets in the

project plans that depict Disturbed Drainage Areas (DDAs) and related
information.  These sheets depict the existing project conditions with
areas delineated by DDA (drainage area bounded by watershed breaks
and right of way limits), the storm water discharge locations (either as a
point discharge or as overland flow) and the areas that drain to each
discharge point. These plans define the limits of areas to be disturbed
and the location of control measures. Controls will be either site specific
as designated by the designer or will be annotated by the contractor and
resident engineer before disturbance commences. The project layout
sheet shows the surface waters and wetlands.

12. Potential sources of pollutants:

KPDES BMP Plan Page 3 of 14
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The primary source of pollutants is solids that are mobilized during storm
events. Other sources of pollutants include oil/fuel/grease from servicing
and operating construction equipment, concrete washout water, sanitary
wastes and trash/debris. (3)

B. Sediment and Erosion Control Measures:

1. Plans for highway construction projects will include erosion control sheets

that depict Disturbed Drainage Areas (DDAs) and related information.
These plan sheets will show the existing project conditions with areas
delineated by DDA within the right of way limits, the discharge points and
the areas that drain to each discharge point. Project managers and
designers will analyze the DDAs and identify Best Management Practices
(BMPs) that are site specific. The balance of the BMPs for the project will
be listed in the bid documents for selection and use by the contractor on
the project with approval by the resident engineer.

Projects that do not have DDAs annotated on the erosion control sheets
will employ the same concepts for development and managing BMP
plans.

2. Following award of the contract, the contractor and resident engineer will

annotate the erosion control sheets showing location and type of BMPs
for each of the DDAs that will be disturbed at the outset of the project.
This annotation will be accompanied by an order of work that reflects the
order or sequence of major soil moving activities. The remaining DDAs
are to be designated as “Do Not Disturb” until the contractor and resident
engineer prepare the plan for BMPs to be employed. The initial BMP’s
shall be for the first phase (generally Clearing and Grubbing) and shall be
modified as needed as the project changes phases. The BMP Plan will
be modified to reflect disturbance in additional DDA’'s as the work
progresses. All DDA’s will have adequate BMP’s in place before being
disturbed.

. As DDAs are prepared for construction, the following will be addressed

for the project as a whole or for each DDA as appropriate:

» Construction Access — This is the first land-disturbing activity. As
soon as construction begins, bare areas will be stabilized with
gravel and temporary mulch and/or vegetation.

> At the beginning of the project, all DDAs for the project will be
inspected for areas that are a source of storm water pollutants.
Areas that are a source of pollutants will receive appropriate cover

KPDES BMP Plan Page 4 of 14
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or BMPs to arrest the introduction of pollutants into storm water.
Areas that have not been opened by the contractor will be
inspected periodically (once per month) to determine if there is a
need to employ BMPs to keep pollutants from entering storm water.
Clearing and Grubbing — The following BMP’s will be considered
and used where appropriate.

Leaving areas undisturbed when possible.

Silt basins to provide silt volume for large areas.

Silt Traps Type A for small areas.

Silt Traps Type C in front of existing and drop inlets which
are to be saved

e Diversion ditches to catch sheet runoff and carry it to basins
or traps or to divert it around areas to be disturbed.

e Brush and/or other barriers to slow and/or divert runoff.

e Silt fences to catch sheet runoff on short slopes. For longer
slopes, multiple rows of silt fence may be considered.

e Temporary Mulch for areas which are not feasible for the
fore mentioned types of protections.

e Non-standard or innovative methods.

Cut & Fill and placement of drainage structures - The BMP Plan
will be modified to show additional BMP’s such as:

e Silt Traps Type B in ditches and/or drainways as they are

completed

Silt Traps Type C in front of pipes after they are placed
Channel Lining

Erosion Control Blanket

Temporary mulch and/or seeding for areas where
construction activities will be ceased for 21 days or more.

e Non-standard or innovative methods

Profile and X-Section in place — The BMP Plan will be modified to
show elimination of BMP’s which had to be removed and the
addition of new BMP’s as the roadway was shaped. Probably
changes include:

e Silt Trap Type A, Brush and/or other barriers, Temporary
Mulch, and any other BMP which had to be removed for final
grading to take place.

e Additional Silt Traps Type B and Type C to be placed as
final drainage patterns are put in place.

e Additional Channel Lining and/or Erosion Control Blanket.

e Temporary Mulch for areas where Permanent Seeding and
Protection cannot be done within 21 days.

e Special BMP’s such as Karst Policy

» Finish Work (Paving, Seeding, Protect, etc.) — A final BMP Plan will

result from modifications during this phase of construction.
Probably changes include:

KPDES BMP Plan Page 5 of 14
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Removal of Silt Traps Type B from ditches and drainways if
they are protected with other BMP’s which are sufficient to
control erosion, i.e. Erosion Control Blanket or Permanent
Seeding and Protection on moderate grades.

Permanent Seeding and Protection

Placing Sod

Planting trees and/or shrubs where they are included in the
project
» BMP’s including Storm Water Management Devices such as

velocity dissipation devices and Karst policy BMP’s to be installed
during construction to control the pollutants in storm water
discharges that will occur after construction has been completed
are : None

C.Other Control Measures

1. No solid materials, including building materials, shall be discharged to
waters of the commonwealth, except as authorized by a Section 404
permit.

2. Waste Materials

All waste materials that may leach pollutants (paint and paint containers,
caulk tubes, oil/grease containers, liquids of any kind, soluble materials, etc.)
will be collected and stored in appropriate covered waste containers. Waste
containers shall be removed from the project site on a sufficiently frequent
basis as to not allow wastes to become a source of pollution. All personnel
will be instructed regarding the correct procedure for waste disposal. Wastes
will be disposed in accordance with appropriate regulations. Notices stating
these practices will be posted in the office.

3. Hazardous Waste

All hazardous waste materials will be managed and disposed of in the
manner specified by local or state regulation. The contractor shall notify the
Resident Engineer if there any hazardous wastes being generated at the
project site and how these wastes are being managed. Site personnel will be
instructed with regard to proper storage and handling of hazardous wastes
when required. The Transportation Cabinet will file for generator, registration
when appropriate, with the Division of Waste Management and advise the
contractor regarding waste management requirements.

4. Spill Prevention

KPDES BMP Plan Page 6 of 14
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The following material management practices will be used to reduce the risk of
spills or other exposure of materials and substances to the weather and/or runoff.

» Good Housekeeping:

The following good housekeeping practices will be followed onsite during the
construction project.

>

An effort will be made to store only enough product required to do the
job

All materials stored onsite will be stored in a neat, orderly manner in
their appropriate containers and, if possible, under a roof or other
enclosure

Products will be kept in their original containers with the original
manufacturer’s label

Substances will not be mixed with one another unless recommended
by the manufacturer

Whenever possible, all of the product will be used up before disposing
of the container

Manufacturers’ recommendations for proper use and disposal will be
followed

The site contractor will inspect daily to ensure proper use and disposal
of materials onsite

Hazardous Products:

These practices will be used to reduce the risks associated with any and all
hazardous materials.

Products will be kept in original containers unless they are not
resealable

Original labels and material safety data sheets (MSDS) will be
reviewed and retained

Contractor will follow procedures recommended by the manufacturer
when handling hazardous materials

If surplus product must be disposed of, manufacturers’ or state/local
recommended methods for proper disposal will be followed

The following product-specific practices will be followed onsite:

>

Petroleum Products:

Vehicles and equipment that are fueled and maintained on site will be monitored
for leaks, and receive regular preventative maintenance to reduce the chance of

leakage.

Petroleum products onsite will be stored in tightly sealed containers,

which are clearly labeled and will be protected from exposure to weather.
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The contractor shall prepare an Oil Pollution Spill Prevention Control and
Countermeasure plan when the project that involves the storage of petroleum
products in 55 gallon or larger containers with a total combined storage capacity
of 1,320 gallons. This is a requirement of 40 CFR 112.

This project (will / will not) (3) have over 1,320 gallons of petroleum products with
a total capacity, sum of all containers 55 gallon capacity and larger.

> Fertilizers:

Fertilizers will be applied at rates prescribed by the contract, standard
specifications or as directed by the resident engineer. Once applied, fertilizer will
be covered with mulch or blankets or worked into the soil to limit exposure to
storm water. Storage will be in a covered shed. The contents of any partially
used bags of fertilizer will be transferred to a sealable plastic bin to avoid spills.

> Paints:

All containers will be tightly sealed and stored indoors or under roof when not
being used. Excess paint or paint wash water will not be discharged to the
drainage or storm sewer system but will be properly disposed of according to
manufacturers’ instructions or state and local regulations.

» Concrete Truck Washout:

Concrete truck mixers and chutes will not be washed on pavement, near storm
drain inlets, or within 75 feet of any ditch, stream, wetland, lake, or sinkhole.
Where possible, excess concrete and wash water will be discharged to areas
prepared for pouring new concrete, flat areas to be paved that are away from
ditches or drainage system features, or other locations that will not drain off site.
Where this approach is not possible, a shallow earthen wash basin will be
excavated away from ditches to receive the wash water

> Spill Control Practices

In addition to the good housekeeping and material management practices
discussed in the previous sections of this plan, the following practices will be
followed for spill prevention and cleanup:

e Manufacturers’ recommended methods for spill cleanup will be clearly
posted. All personnel will be made aware of procedures and the location
of the information and cleanup supplies.

e Materials and equipment necessary for spill cleanup will be kept in the
material storage area. Equipment and materials will include as
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appropriate, brooms, dust pans, mops, rags, gloves, oil absorbents, sand,
sawdust, and plastic and metal trash containers.

e All spills will be cleaned up immediately after discovery.

e The spill area will be kept well ventilated and personnel will wear
appropriate protective clothing to prevent injury from contract with a
hazardous substance.

e Spills of toxic or hazardous material will be reported to the appropriate
state/local agency as required by KRS 224 and applicable federal law.

e The spill prevention plan will be adjusted as needed to prevent spills from
reoccurring and improve spill response and cleanup.

e Spills of products will be cleaned up promptly. Wastes from spill clean up
will be disposed in accordance with appropriate regulations.

D.Other State and Local Plans

This BMP plan shall include any requirements specified in sediment and erosion
control plans, storm water management plans or permits that have been
approved by other state or local officials. Upon submittal of the NOI, other
requirements for surface water protection are incorporated by reference into and
are enforceable under this permit (even if they are not specifically included in this
BMP plan). This provision does not apply to master or comprehensive plans,
non-enforceable guidelines or technical guidance documents that are not
identified in a specific plan or permit issued for the construction site by state or
local officials. None

E. Maintenance

1. The BMP plan shall include a clear description of the maintenance
procedures necessary to keep the control measures in good and effective
operating condition.

e Maintenance of BMPs during construction shall be a result of weekly and
post rain event inspections with action being taken by the contractor to
correct deficiencies.

e Post Construction maintenance will be a function of normal highway
maintenance operations. Following final project acceptance by the
cabinet, district highway crews will be responsible for identification and
correction of deficiencies regarding ground cover and cleaning of storm
water BMPs. The project manager shall identify any BMPs that will be for
the purpose of post construction storm water management with specific
guidance for any non-routine maintenance. None
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F. Inspections

Inspection and maintenance practices that will be used to maintain erosion and
sediment controls:

>

YV V

YV V VYV V¥V

All erosion prevention and sediment control measures will be inspected
at least once each week and following any rain of one-half inch or
more.

Inspections will be conducted by individuals that have received KyTC
Grade Level Il training or other qualification as prescribed by the
cabinet that includes instruction concerning sediment and erosion
control.

Inspection reports will be written, signed, dated, and kept on file.

Areas at final grade will be seeded and mulched within 14 days.

Areas that are not at final grade where construction has ceased for a
period of 21 days or longer and soil stock piles shall receive temporary
mulch no later than 14 days from the last construction activity in that
area.

All measures will be maintained in good working order; if a repair is
necessary, it will be initiated within 24 hours of being reported.

Built-up sediment will be removed from behind the silt fence before it
has reached halfway up the height of the fence.

Silt fences will be inspected for bypassing, overtopping, undercutting,
depth of sediment, tears, and to ensure attachment to secure posts.
Sediment basins will be inspected for depth of sediment, and built-up
sediment will be removed when it reaches 70 percent of the design
capacity and at the end of the job.

Diversion dikes and berms will be inspected and any breaches
promptly repaired. Areas that are eroding or scouring will be repaired
and re-seeded / mulched as needed.

Temporary and permanent seeding and mulching will be inspected for
bare spots, washouts, and healthy growth. Bare or eroded areas will
be repaired as needed.

All material storage and equipment servicing areas that involve the
management of bulk liquids, fuels, and bulk solids will be inspected
weekly for conditions that represent a release or possible release of
pollutants to the environment.

G. Non — Storm Water discharges

It is expected that non-storm water discharges may occur from the site during the
construction period. Examples of non-storm water discharges include:
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Water from water line flushings.

Water form cleaning concrete trucks and equipment.

Pavement wash waters (where no spills or leaks of toxic or hazardous
materials have occurred).

Uncontaminated groundwater and rain water (from dewatering during
excavation).

Y VYVV

All non-storm water discharges will be directed to the sediment basin or to a filter
fence enclosure in a flat vegetated infiltration area or be filtered via another
approved commercial product.

H.Groundwater Protection Plan (3)

This plan serves as the groundwater protection plan as required by 401 KAR
5:037.

» Contractors statement: (3)
The following activities, as enumerated by 401 KAR 5:037 Section 2 that require

the preparation and implementation of a groundwater protection plan, will or may
be may be conducted as part of this construction project:

2. (e) land treatment or land disposal of a pollutant;

2. (f) Storing, ..., or related handling of hazardous waste, solid waste or

special waste, ..., in tanks, drums, or other containers, or in piles, (This does not

include wastes managed in a container placed for collection and removal of
municipal solid waste for disposal off site);

2. (9) .... Handling of materials in bulk quantities (equal or greater than 55
gallons or 100 pounds net dry weight transported held in an individual container)
that, if released to the environment, would be a pollutant;

2. (j) Storing or related handling of road oils, dust suppressants, ...., at a

central location;

2. (k) Application or related handling of road oils, dust suppressants or

deicing materials, (does not include use of chloride-based deicing materials

applied to roads or parking lots);
2. (m) Installation, construction, operation, or abandonment of wells, bore

holes, or core holes, (this does not include bore holes for the purpose of
explosive demolition);
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Or, check the following only if there are no qualifying activities

There are no activities for this project as listed in 401 KAR 5:037 Section 2
that require the preparation and implementation of a groundwater protection plan.

The contractor is responsible for the preparation of a plan that addresses the

401 KAR 5:037 Section 3. (3) Elements of site specific groundwater protection
plan:

(a) General information about this project is covered in the Project
information;

(b) Activities that require a groundwater protection plan have been
identified above;

(c) Practices that will protect groundwater from pollution are
addressed in section C. Other control measures.

(d) Implementation schedule — all practices required to prevent
pollution of groundwater are to be in place prior to conducting
the activity;

(e) Training is required as a part of the ground water protection
plan. All employees of the contractor, sub-contractor and
resident engineer personnel will be trained to understand the
nature and requirements of this plan as they pertain to their job
function(s). Training will be accomplished within one week of
employment and annually thereafter. A record of training will be
maintained by the contractor with a copy provide to the resident
engineer.

() Areas of the project and groundwater plan activities will be
inspected as part of the weekly sediment and erosion control
inspections

(g) Certification (see signature page.)

KPDES BMP Plan Page 12 of 14
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Contractor and Resident Engineer Plan certification

The contractor that is responsible for implementing this BMP plan is identified in the
Project Information section of this plan.

The following certification applies to all parties that are signatory to this BMP plan:

| certify under penalty of law that this document and all attachments were prepared under my
direction or supervision in accordance with a system designed to assure that qualified personnel
properly gathered and evaluated the information submitted. Based on my inquiry of the person or
persons who manage the system, or those persons directly responsible for gathering the
information, the information submitted is, to the best of my knowledge and belief, true, accurate,
and complete. | am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations. Further, this plan
complies with the requirements of 401 KAR 5:037. By this certification, the undersigned state that
the individuals signing the plan have reviewed the terms of the plan and will implement its
provisions as they pertain to ground water protection.

Resident Engineer and Contractor Certification:

(2) Resident Engineer signature

Signed title ,
Typed or printed name? signature
(3) Signed title ,
Typed or printed name* signature

1. Contractors Note: to be signed by a person who is the owner, a responsible
corporate officer, a general partner or the proprietor or a person designated to
have the authority to sign reports by such a person in accordance with 401
KAR 5:060 Section 9. This delegation shall be in writing to: Manager, KPDES
Branch, Division of Water, 14 Reilly Road, Frankfort Kentucky 40601.
Reference the Project Control Number (PCN) and KPDES number when one
has been issued.

2. KyTC note: to be signed by the Chief District Engineer or a person
designated to have the authority to sign reports by such a person (usually the
resident engineer) in accordance with 401 KAR 5:060 Section 9. This
delegation shall be in writing to: Manager, KPDES Branch, Division of Water,
14 Reilly Road, Frankfort Kentucky 40601 Reference the Project Control
Number (PCN) and KPDES number when one has been issued.
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Sub-Contractor Certification

The following sub-contractor shall be made aware of the BMP plan and responsible for
implementation of BMPs identified in this plan as follows:

Subcontractor

Name:
Address:
Address:

Phone:

The part of BMP plan this subcontractor is responsible to implement is:

I certify under penalty of law that | understand the terms and conditions of the general
Kentucky Pollutant Discharge Elimination System permit that authorizes the storm water
discharges, the BMP plan that has been developed to manage the quality of water to be
discharged as a result of storm events associated with the construction site activity and
management of non-storm water pollutant sources identified as part of this certification.

Signed title :
Typed or printed name?! signature

1. Sub Contractor Note: to be signed by a person who is the owner, a
responsible corporate officer, a general partner or the proprietor or a person
designated to have the authority to sign reports by such a person in
accordance with 401 KAR 5:060 Section 9. This delegation shall be in writing
to: Manager, KPDES Branch, Division of Water, 14 Reilly Road, Frankfort
Kentucky 40601. Reference the Project Control Number (PCN) and KPDES
number when one has been issued.
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(R

ELIMINATION SYSTEM (KPDES)

KENTUCKY POLLUTION DISCHARGE

Notice of Intent (NOI) for coverage of Storm Water
Discharges Associated with Construction Activities Under
the KPDES Storm Water General Permit KYR100000

This is an application for:

XI  New construction activity.

[0 Modification of coverage for additional area in same watershed.
[l Modification of coverage for additional area in different watershed.

If Modification is checked, state reason for Modification:

For Agency Use Permit No. (Leave Blank)

K Y R 1 0

For Agency Use Al ID (Leave Blank)

SECTION I - FACILITY OPERATOR INFORMATION

Operator Name(s)*:KYTC District 12

Phone:* 606-433-7791

Mailing Address:* 109 Loraine Street

[IPrivate [X]State [ JFederal
[CIPublic(other than state or federal)

Status of Owner/Operator:

City:*: Pikeville

State:* KY Zip Code:*41501

SECTION Il - FACILITY/SITE LOCATION INFORMATION

Name of Project:* PCN ##-####t , SYP Item

Number: 12-196.00

Physical Address:* West Clayton Lane City:* Louisa

State:* KY

Zip Code:* 41230

County:* Lawrence

Latitude (decimal degrees):*38.095779

Longitude (decimal degrees):*-82.617530 SIC Code:* 1611

SECTION Il -SITE ACTIVITY INFORMATION

For single projects provide the following

information

Total Number of acres in project:* 5.42

Total Number of acres to be disturbed:* 5.42

Start date: Completion date:

For common plans of development projects provide the following information

Total Number of acres in project:*

Number of individual lots in development:

Number of lots to be developed:

Total acreage intended to be disturbed:*

Number of acres intended to be disturbed at any one time:

Start date: Completion date:

List Contractors:

SECTION IV - DISCHARGE TO A WATER BODY

Name of Receiving Water:* Clayton Branch of Lick Creek

Anticipated number of discharge points: 7

Location of anticipated discharge points:

Latitude (decimal degrees):*

Longitude (decimal degrees):*

Receiving Water Body Stream Use Designation

[[ICold Water Aquatic Habitat [_]JDomestic Water Supply [_JOutstanding State Resource Water
[XISecondary Contact Recreation [X]Primary Contact Recreation [X[Warm Water Aquatic Habitat

Antidegradation Categorization

[JOutstanding National Resource Water [_JExceptional Water [X]High Quality Water [JImpaired Water

Name of Receiving Water:*

Anticipated number of discharge points:

Location of anticipated discharge points:

Latitude (decimal degrees):*

Longitude (decimal degrees):*

Receiving Water Body Stream Use Designation

[CJCold Water Aquatic Habitat [_]Domestic Water Supply [JOutstanding State Resource Water
[ISecondary Contact Recreation [[]Primary Contact Recreation [ JWarm Water Aquatic Habitat

Antidegradation Categorization

[Joutstanding National Resource Water [_JExceptional Water [ JHigh Quality Water [ JImpaired Water

DEP

(Continued on Back Page)

May 19, 2009
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FORM NOI-SWCA

SECTION V - DISCHARGE TO AN MS4

Name of MS4: Date of application /notification to the MS4 for construction site coverage:

Number of discharge points: Location of each discharge point: Latitude (decimal degrees):* Longitude (decimal degrees):*

SECTION VI - CONSTRUCTION ACTIVITIES IN OR ALONG A WATER BODY

Will the project require construction activities in a water body or the riparian zone: [X] Yes [] No

If yes, describe scope of activity: Impacts associated with installation of pipes and new culvert.

Is a Clean Water Act 404 permit required: [X] Yes [] No Is a Clean Water Act 401 Water Quality Certification required: [X] Yes [] No
SECTION VII - NOI PREPARER INFORMATION

First Name:* Last Name:* | Phone :* | eMail Address:*

Mailing Address:* | City:* | State:* Zip Code:*

SECTION VIII - ATTACHMENTS

Attach a full size color USGS 7%-minute quadrangle map with the facility site clearly marked. USGS maps may be obtained from the University of Kentucky, Mines
and Minerals Bldg. Room 106, Lexington, Kentucky 40506. Phone number (859) 257-3896.

SECTION IX - CERTIFICATION

| certify under penalty of law that this document and all attachments were prepared under my direction or supervision in accordance with a system designed
to assure that qualified personnel properly gather and evaluate the information submitted. Based on my inquiry of the person or persons who manage the
system, or those persons directly responsible for gathering the information submitted is, to the best of my knowledge and belief, true, accurate, and complete.
| am aware that there are significant penalties for submitting false information, including the possibility of fine and imprisonment for knowing violations.

Signature:* First Name:* Mary Last Name:* Holbrook

Phone:* 606-433-7791 eMail Address:MaryW.Holbrook@ky.gov Date:*

This completed application form and attachments should be sent to: SWP Branch, Division of Water, 200 Fair Oaks, Frankfort, Kentucky 40601. Questions should be
directed to: SWP Branch, Operational Permits Section at (502) 564-3410.

DEP May 19, 2009
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KENTUCKY POLLUTANT DISCHARGE ELIMINATION SYSTEM

FORM NOI-SWCA - INSTRUCTIONS

WHO MUST FILE A NOTICE OF INTENT (NOI) FORM

Federal law at 40 CFR Part 122 prohibits point source discharges of stormwater associated with industrial activity to a water body of the Commonwealth of
Kentucky without a Kentucky Pollutant Discharge Elimination System (KPDES) permit. The operator of an industrial activity that has such a storm water
discharge must submit a NOI to obtain coverage under the KPDES Storm Water General Permit. If you have questions about whether you need a permit under
the KPDES Storm Water program, or if you need information as to whether a particular program is administered by the state agency, call the Storm Water
Contact, Operational Permits Section, Kentucky Division of Water at (502) 564-3410.

WHERE TO FILE NOI FORM

NOIs must be sent to the following address or submitted in on-line at https://dep.gateway.ky.gov/eForms/Default.aspx?FormID=3:

Operational Permits Section
SWP Branch, Division of Water
200 Fair Oaks Lane

Frankfort, KY 40601

Electronic NOI-SWCA:s are to be submitted a minimum of seven (7) working days prior to commencement of construction related activities. Paper
NOI-SWCAs are to be submitted a minimum of thirty (30) working days prior to commencement of construction related activities.

COMPLETING THE FORM

Enter information in the appropriate areas only. (*) denotes a required field. Enter N/A (Not Applicable) for fields that are required but do not apply to your
submission. If you have any questions regarding the completion of this form call the Storm Water Contact, Operational Permits Section, at (502) 564-3410.

SECTION I - FACILITY OPERATOR INFORMATION

Operator Name(s): Enter the name or names of all operators applying for coverage under KYRZ10 using this NOI.
Mailing Address, City, State, and Zip Code: Provide the mailing address of the primary operator

Phone No.: Provide the telephone numbers of the person who is responsible for the operation.

Status of Owner/Operator: Select the appropriate legal status of the operator of the facility from the dropdown list.

Federal

Public (other than federal or state)
State

Private

SECTION Il - FACILITY/SITE LOCATION INFORMATION

Name of Project: Provide the name of the project.

Physical Address, City, State, Zip Code and County: Provide the physical address of the project.
Latitude/Longitude: Provide the general site latitude and longitude of the operation.

SIC Code: Enter the Standard Industrial Code for the project

SECTION I -SITE ACTIVITY INFORMATION

For single projects provide the following information:

Total number of acres in project: Indicate the total acreage of the project including both disturbed and undisturbed areas.
Total number of acres to be disturbed: Indicate the total number of acres of the project to be disturbed.

Anticipated start date: Indicate the approximate date of when construction activities will begin.

Anticipated completion date: Indicated the approximate date of when final stabilization will be achieved.

For common plans of development provide the following information:

Total number of acres in project: Indicate the total acreage of the project including both disturbed and undisturbed areas.

Number of individual lots in development, if applicable: Indicate the number of individual lots or unit in the common plan of development
Number of lots to be developed: Indicate the number of lots that you intend to develop.

Total acreage of lots intended to develop: Indicate the total acreage of the lots you intend to develop

Total acreage intended to disturb: Indicate the total acreage of the lots you intend to disturb

Number of acres intended to disturb at any one time: Indicate the maximum number of acres to be disturbed at any one time.

Anticipated start date: Indicate the approximate date of when construction activities will begin.

Anticipated completion date: Indicated the approximate date of when final stabilization will be achieved.

List of contractors: Provide the names of all known contractors that will be working on site.

DEP (Continued on Back Page) May 19, 2009
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KENTUCKY POLLUTANT DISCHARGE ELIMINATION SYSTEM

FORM NOI-SWCA - INSTRUCTIONS

SECTION IV - IF THE PERMITTED SITE DISCHARGES TO A WATER BODY THE FOLLOWING INFORMATION IS REQUIRED
Name of Receiving Water: Provide the names of the each water body receiving discharges from the site. Provide only official USGS names do not
provide local names

Anticipated number of discharge points: Indicate the number of discharge points to each receiving water body.

Location of anticipated discharge points: Provide the latitude and longitude of each discharge point. Add points as necessary.

Receiving Water Body Stream Use Designation: Check all appropriate boxes

Antidegradation Categorization: Select from the drop down box one of the following:

Outstanding National Resource Water

Exceptional Water

High Quality Water

Impaired Water

SECTION V - IF THE PERMITTED SITE DISCHARGES TO A MS4 THE FOLLOWING INFORMATION IS REQUIRED
Name of MS4: Provide the name of the MS4 to which the activity will discharge

Number of discharge points to the MS4: Indicate the number of discharge points

Location of each discharge point: Provide the latitude and longitude of each discharge point. Add points as necessary

Date of application/notification to the MS4 for construction site permit coverage: Indicate the date the MS4 has or will be notified.
SECTION VI - CONSTRUCTION ACTIVITIES IN OR ALONG A WATER BODY

Will the project require construction activities in a water body or the riparian zone: Select Yes or No from the drop down box.

If Yes, describe scope of activity: Provide a brief description of the activity (ies) that will take place in the water body or the riparian zone.
Is a Clean Water Act 404 permit required: Select Yes or No from the drop down box.

Is a Clean Water Act 401 Water Quality Certification required: Select Yes or No from the drop down box.

SECTION VII - NOI PREPARER INFORMATION

Provide the name, mailing address, telephone number and eMail address of the person preparing the NOI.

SECTION VIII —Attachments

Attach a USGS topographic map indicating the location of the activity and the proposed discharge points.

SECTION IX - CERTIFICATION

Provide the name, mailing address, telephone number and eMail address of the person who is responsible for the activity

Signature: Provide full name of the responsibility party. This will constitute a signature.

The NOI must be signed as follows:

Corporation: by a principal executive officer of at least the level of vice president
Partnership or sole proprietorship: by a general partner or the proprietor respectively

DEP May 19, 2009
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23 SEP 2015

Item No. 12- 196 Project Mgr. kytc\chris.james
County LAWRENCE Route CR-1529

CAP # Date of Promise Promise made to: Location of Promise

1 03-SEP-15 R&J Development Parcels 1 and 6

Company LLC
CAP Description

A Right of Entry agreement was entered into on September 3, 2015 by KYTC and R&J Development Company LLC. This
right of entry agreement allows KYTC to construct the proposed project on affected property owned by R&J Development
Company LLC within the temporary easement areas on the roadway plans. The final right of way for the road will be
established after construction through a collaborative effort and agreement between the property owner, local officials with
applicable roadway maintenance responsibilities, and KYTC.

2 03-SEP-15 Triple A Resources, Inc. Parcels 4 and 15
CAP Description
A Right of Entry agreement was entered into on September 3, 2015 by KYTC and Triple A Resources, Inc. This right of entry
agreement allows KYTC to construct the proposed project on affected property owned by Triple A Resources, Inc. within the
temporary easement areas on the roadway plans. The final right of way for the road will be established after construction
through a collaborative effort and agreement between the property owner, local officials with applicable roadway maintenance
responsibilities, and KYTC.

3 03-SEP-15 Clayton Heirs Parcel 5
CAP Description
BASED ON A MEMORANDUM OF UNDERSTANDING BETWEEN KYTC AND THE CLAYTON HEIRS, ACCESS IS BEING
PROVIDED FROM THE PROPOSED ROADWAY ONTO THE CLAYTON'S REMAINDER. THE AREA WILL BE LEFT
DECENT, SAFE AND SANITARY IN THE SAME OR BETTER CONDITION AS BEFORE THE PROJECT. EDGAR JAY
CLAYTON, AKA E JAY CLAYTON, IS THE SPECIFIC POWER OF ATTORNEY FOR ALL THE CLAYTON HEIRS AND WILL
BE SIGNING AS SUCH WITH REGARD TO THE ACQUISITION OF PARCEL 5.

Page 1
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SPECIFICATIONS REFERENCE

Any reference in the plans or proposal to previous editions of the Standard Specifications
for Road and Bridge Construction and Standard Drawings are superseded by Standard
Specifications for Road and Bridge Construction, Edition of 2012 and Standard
Drawings, Edition of 2012 with the 2012 Revision.
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Supplemental Specifications to the

Standard Specifications for Road and Bridge Construction, 2012 Edition
Effective with the July 31, 2015 Letting

Subsection: [102.15 Process Agent.
Revision:  |Replace the 1st paragraph with the following:
Every corporation doing business with the Department shall submit evidence of compliance with
KRS Sections 14A.4-010, 271B.11-010, 271B.11-070, 271B.11-080, 271B.5-010 and 271B.16-
220, and file with the Department the name and address of the process agent upon whom process
may be served.
Subsection: [105.13 Claims Resolution Process.
Revision: |Delete all references to TC 63-34 and TC 63-44 from the subsection as these forms are no longer
available through the forms library and are forms generated within the AASHTO SiteManager
software.
Subsection: [108.03 Preconstruction Conference.
Revision: |Replace 8) Staking with the following:
8) Staking (designated by a Professional Engineer or Land Surveyor licensed in the
Commonwealth of Kentucky.
Subsection: |109.07.02 Fuel.
Revision:  |Revise item Crushed Aggregate Used for Embankment Stabilization to the following:
Crushed Aggregate

Used for Stabilization of Unsuitable Materials

Used for Embankment Stabilization
Delete the following item from the table.
Crushed Sandstone Base (Cement Treated)
Subsection: [110.02 Demobilization.
Revision:  |Replace the first part of the first sentence of the second paragraph with the following:
Perform all work and operations necessary to accomplish final clean-up as specified in the first
paragraph of Subsection 105.12;

Subsection: [112.03.12 Project Traffic Coordinator (PTC).

Revision:  |Replace the last paragraph of this subsection with the following:

Ensure the designated PTC has sufficient skill and experience to properly perform the task
assigned and has successfully completed the qualification courses.

Subsection: {112.04.18 Diversions (By-Pass Detours).

Revision:  |Insert the following sentence after the 2nd sentence of this subsection.

The Department will not measure temporary drainage structures for payment when the contract
documents provide the required drainage opening that must be maintained with the diversion.
The temporary drainage structures shall be incidental to the construction of the diversion. If the
contract documents fail to provide the required drainage opening needed for the diversion, the
cost of the temporary drainage structure will be handled as extra work in accordance with section
109.04.

Subsection: {201.03.01 Contractor Staking.

Revision:  |Replace the first paragraph with the following: Perform all necessary surveying under the
general supervision of a Professional Engineer or Land Surveyor licensed in the Commonwealth
of Kentucky.




LAWRENCE COUNTY
FD04 SPP 064 1529 000-001

Contract ID: 151083
Page 58 of 93

Supplemental Specifications to the
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Subsection:
Revision:

201.04.01 Contractor Staking.

Replace the last sentence of the paragraph with the following: Complete the general layout of
the project under the supervision of a Professional Engineer or Land Surveyor licensed in the
Commonwealth of Kentucky.

Subsection:
Revision:

206.04.01 Embankment-in-Place.

Replace the fourth paragraph with the following: The Department will not measure suitable
excavation included in the original plans that is disposed of for payment and will consider it
incidental to Embankment-in-Place.

Subsection:
Revision:

208.02.01 Cement.

Replace paragraph with the following:

Select Type I or Type 1l cement conforming to Section 801. Use the same type cement
throughout the work.

Subsection:
Revision:

208.03.06 Curing and Protection.

Replace the fourth paragraph with the following:

Do not allow traffic or equipment on the finished surface until the stabilized subgrade has cured
for a total of 7-days with an ambient air temperature above 40 degrees Fahrenheit. A curing day
consists of a continuous 24-hour period in which the ambient air temperature does not fall below
40 degrees Fahrenheit. Curing days will not be calculated consecutively, but must total seven (7)
, 24-hour days with the ambient air temperature remaining at or above 40 degrees Fahrenheit
before traffic or equipment will be allowed to traverse the stabilized subgrade. The Department
may allow a shortened curing period when the Contractor requests. The Contractor shall give the
Department at least 3 day notice of the request for a shortened curing period. The Department
will require a minimum of 3 curing days after final compaction. The Contractor shall furnish
cores to the treated depth of the roadbed at 500 feet intervals for each lane when a shortened
curing time is requested. The Department will test cores using an unconfined compression test.
Roadbed cores must achieve a minimum strength requirement of 80 psi.

Subsection:
Revision:

208.03.06 Curing and Protection.
Replace paragraph eight with the following:
At no expense to the Department, repair any damage to the subgrade caused by freezing.

Subsection:
Part:
Revision:

212.03.03 Permanent Seeding and Protection.

A) Seed Mixtures for Permanent Seeding.

Revise Seed Mix Type I to the mixture shown below:
50% Kentucky 31 Tall Fescue (Festuca arundinacea)
35% Hard Fescue (Festuca (Festuca longifolia)

10% Ryegrass, Perennial (Lolium perenne)

5% White Dutch Clover (Trifolium repens)

Subsection:
Part:
Number:
Revision:

212.03.03 Permanent Seeding and Protection.

A) Seed Mixtures for Permanent Seeding.

2)

Replace the paragraph with the following:

Permanent Seeding on Slopes Greater than 3:1 in Highway Districts 4, 5, 6, and 7. Apply seed
mix Type Il at a minimum application rate of 100 pounds per acre. If adjacent to a golf course
replace the crown vetch with Kentucky 31 Tall Fescue.
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Subsection: [212.03.03 Permanent Seeding and Protection.

Part: A) Seed Mixtures for Permanent Seeding.

Number: |3)

Revision:  |Replace the paragraph with the following:
Permanent Seeding on Slopes Greater than 3:1 in Highway Districts 1, 2, 3, 8, 9, 10, 11, and 12.
Apply seed mix Type Il at a minimum application rate of 100 pounds per acre. If adjacent to
crop land or golf course, replace the Sericea Lespedeza with Kentucky 31 Fescue.

Subsection: [212.03.03 Permanent Seeding and Protection.

Part: B) Procedures for Permanent Seeding.

Revision: |Delete the first sentence of the section.

Subsection: [212.03.03 Permanent Seeding and Protection.

Part: B) Procedures for Permanent Seeding.

Revision:  |Replace the second and third sentence of the section with the following:
Prepare a seedbed and apply an initial fertilizer that contains a minimum of 100 pounds of
nitrogen, 100 pounds of phosphate, and 100 pounds of potash per acre. Apply agricultural
limestone to the seedbed when the Engineer determines it is needed. When required, place
agricultural limestone at a rate of 3 tons per acre.

Subsection: [212.03.03 Permanent Seeding and Protection.

Part: D) Top Dressing.

Revision:  |Change the title of part to D) Fertilizer.

Subsection: [212.03.03 Permanent Seeding and Protection.

Part: D) Fertilizer.

Revision:  |Replace the first paragraph with the following:
Apply fertilizer at the beginning of the seeding operation and after vegetation is established. Use
fertilizer delivered to the project in bags or bulk. Apply initial fertilizer to all areas prior to the
seeding or sodding operation at the application rate specified in 212.03.03 B). Apply 20-10-10
fertilizer to the areas after vegetation has been established at a rate of 11.5 pounds per 1,000
square feet. Obtain approval from the Engineer prior to the 2nd fertilizer application. Reapply
fertilizer to any area that has a streaked appearance. The reapplication shall be at no additional
cost to the Department. Re-establish any vegetation severely damaged or destroyed because of
an excessive application of fertilizer at no cost to the Department.

Subsection: [212.03.03 Permanent Seeding and Protection.

Part: D) Fertilizer.

Revision:  |Delete the second paragraph.

Subsection: [212.04.04 Agricultural Limestone.

Revision: |Replace the entire section with the following:
The Department will measure the quantity of agricultural limestone in tons.

Subsection: [212.04.05 Fertilizer.

Revision:  |Replace the entire section with the following:

The Department will measure fertilizer used in the seeding or sodding operations for payment.
The Department will measure the quantity by tons.
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Subsection: (212.05 PAYMENT.

Revision: |Delete the following item code:

Code Pay Item Pay Unit
05966 Topdressing Fertilizer Ton
Subsection: (212.05 PAYMENT.

Revision:  |Add the following pay items:

Code Pay Item Pay Unit
05963 Initial Fertilizer Ton
05964 20-10-10 Fertilizer Ton

05992  Agricultural Limestone Ton

Subsection: [213.03.02 Progress Requirements.

Revision: |Replace the last sentence of the third paragraph with the following: ~ Additionally, the
Department will apply a penalty equal to the liquidated damages when all aspects of work are not
coordinated in an acceptable manner within 7 calendar days after written notification.
Subsection: [213.03.05 Temporary Control Measures.

Part: E) Temporary Seeding and Protection.

Revision: |Delete the second sentence of the first paragraph.

Subsection: [304.02.01 Physical Properties.

Table: Required Geogrid Properties

Revision: |Replace all references to Test Method "GRI-GG2-87" with ASTM D 7737.

Subsection: [402.03.02 Contractor Quality Control and Department Acceptance.

Part: B) Sampling.

Revision:  |Replace the second sentence with the following:

The Department will determine when to obtain the quality control samples using the random-
number feature of the mix design submittal and approval spreadsheet. The Department will
randomly determine when to obtain the verification samples required in Subsections 402.03.03
and 402.03.04 using the Asphalt Mixture Sample Random Tonnage Generator.

Subsection: [402.03.02 Contractor Quality Control and Department Acceptance.

Part: D) Testing Responsibilities.

Number: |3) VMA.

Revision:  |Add the following paragraph below Number 3) VMA:

Retain the AV/VMA specimens and one additional corresponding G,,,,, sample for 5 working
days for mixture verification testing by the Department. For Specialty Mixtures, retain a mixture
sample for 5 working days for mixture verification testing by the Department. When the
Department's test results do not verify that the Contractor's quality control test results are within
the acceptable tolerances according to Subsection 402.03.03, retain the samples and specimens
from the affected sublot(s) for the duration of the project.

Subsection: [402.03.02 Contractor Quality Control and Department Acceptance.

Part: D) Testing Responsibilities.

Number: |4) Density.

Revision: |Replace the second sentence of the Option A paragraph with the following:

Perform coring by the end of the following work day.
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Subsection: [402.03.02 Contractor Quality Control and Department Acceptance.

Part: D) Testing Responsibilities.

Number: |5) Gradation.

Revision: |Delete the second paragraph.

Subsection: [402.03.02 Contractor Quality Control and Department Acceptance.

Part: H) Unsatisfactory Work.

Number: 1) Based on Lab Data.

Revision:  |Replace the second paragraph with the following:

When the Engineer determines that safety concerns or other considerations prohibit an immediate
shutdown, continue work and the Department will make an evaluation of acceptability according
to Subsection 402.03.05.

Subsection: [402.03.03 Verification.

Revision:  |Replace the first paragraph with the following:

402.03.03 Mixture Verification. For volumetric properties, the Department will perform a
minimum of one verification test for AC, AV, and VMA according to the corresponding
procedures as given in Subsection 402.03.02. The Department will randomly determine when to
obtain the verification sample using the Asphalt Mixture Sample Random Tonnage Generator.
For specialty mixtures, the Department will perform one AC and one gradation determination per
lot according to the corresponding procedures as given in Subsection 402.03.02. However,
Department personnel will not perform AC determinations according to KM 64-405. The
Contractor will obtain a quality control sample at the same time the Department obtains the
mixture verification sample and perform testing according to the procedures given in Subsection
402.03.02. If the Contractor's quality control sample is verified by the Department's test results
within the tolerances provided below, the Contractor's sample will serve as the quality control
sample for the affected sublot. The Department may perform the mixture verification test on the
Contractor's equipment or on the Department's equipment.

Subsection: [402.03.03 Verification.

Part: A) Evaluation of Sublot(s) Verified by Department.

Revision:  |Replace the third sentence of the second paragraph with the following:

When the paired t -test indicates that the Contractor's data and Department's data are possibly not
from the same population, the Department will investigate the cause for the difference according
to Subsection 402.03.05 and implement corrective measures as the Engineer deems appropriate.

Subsection: [402.03.03 Verification.

Part: B) Evaluation of Sublots Not Verified by Department.

Revision:  |Replace the third sentence of the first paragraph with the following:

When differences between test results are not within the tolerances listed below, the Department
will resolve the discrepancy according to Subsection 402.03.05.
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Subsection: [402.03.03 Verification.

Part: B) Evaluation of Sublots Not Verified by Department.

Revision:  |Replace the third sentence of the second paragraph with the following:

When the F -test or t -test indicates that the Contractor's data and Department'’s data are possibly
not from the same population, the Department will investigate the cause for the difference
according to Subsection 402.03.05 and implement corrective measures as the Engineer deems
appropriate.

Subsection: [402.03.03 Verification.

Part: C) Test Data Patterns.

Revision:  |Replace the second sentence with the following:

When patterns indicate substantial differences between the verified and non-verified sublots, the
Department will perform further comparative testing according to subsection 402.03.05.
Subsection: [402.03 CONSTRUCTION.

Revision:  |Add the following subsection: 402.03.04 Testing Equipment and Technician Verification.
For mixtures with a minimum quantity of 20,000 tons and for every 20,000 tons thereafter, the
Department will obtain an additional verification sample at random using the Asphalt Mixture
Sample Random Tonnage Generator in order to verify the integrity of the Contractor’s and
Department’s laboratory testing equipment and technicians. The Department will obtain a
mixture sample of at least 150 Ib at the asphalt mixing plant according to KM 64-425 and split it
according to AASHTO R 47. The Department will retain one split portion of the sample and
provide the other portion to the Contractor. At a later time convenient to both parties, the
Department and Contractor will simultaneously reheat the sample to the specified compaction
temperature and test the mixture for AV and VMA using separate laboratory equipment
according to the corresponding procedures given in Subsection 402.03.02. The Department will
evaluate the differences in test results between the two laboratories. When the difference
between the results for AV or VMA is not within + 2.0 percent, the Department will investigate
and resolve the discrepancy according to Subsection 402.03.05.

Subsection: (402.03.04 Dispute Resolution.

Revision: |Change the subsection number to 402.03.05.

Subsection: [402.05 PAYMENT.

Part: Lot Pay Adjustment Schedule Compaction Option A Base and Binder Mixtures

Table: AC

Revision: |Replace the Deviation from JMF(%) that corresponds to a Pay Value of 0.95 to +0.6.
Subsection: [403.02.10 Material Transfer Vehicle (MTV).

Revision:  |Replace the first sentence with the following:

In addition to the equipment specified above, provide a MTV with the following minimum
characteristics:

Subsection: [412.02.09 Material Transfer Vehicle (MTV).

Revision:  |Replace the paragraph with the following:

Provide and utilize a MTV with the minimum characteristics outlined in section 403.02.10.
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Subsection: [412.03.07 Placement and Compaction.

Revision:  |Replace the first paragraph with the following:
Use a MTV when placing SMA mixture in the driving lanes. The MTV is not required on ramps
and/or shoulders unless specified in the contract. When the Engineer determines the use of the
MTV is not practical for a portion of the project, the Engineer may waive its requirement for that
portion of pavement by a letter documenting the waiver.

Subsection: [412.04 MEASUREMENT.

Revision:  |Add the following subsection:
412.04.03. Material Transfer Vehicle (MTV). The Department will not measure the MTV for
payment and will consider its use incidental to the asphalt mixture.

Subsection: [501.03.05 Weather Limitations and Protection.

Revision: |Replace the reference to Subsection 501.03.19 in Paragraph 5, with Subsection 501.03.20.

Subsection: [501.03.19 Surface Tolerances and Testing Surface.

Part: B) Ride Quality.

Revision:  |Add the following to the end of the first paragraph:
The Department will specify if the ride quality requirements are Category A or Category B when
ride quality is specified in the Contract. Category B ride quality requirements shall apply when
the Department fails to classify which ride quality requirement will apply to the Contract.

Subsection: [603.03.06 Cofferdams.

Revision:  |Replace the seventh sentence of paragraph one with the following:
Submit drawings that are stamped by a Professional Engineer licensed in the Commonwealth of
Kentucky.

Subsection: [605.03.04 Tack Welding.

Revision: |Insert the subsection and the following:
605.03.04 Tack Welding. The Department does not allow tack welding.

Subsection: [606.03.17 Special Requirements for Latex Concrete Overlays.

Part: A) Existing Bridges and New Structures.

Number: |1) Prewetting and Grout-Bond Coat.

Revision:  |Add the following sentence to the last paragraph: Do not apply a grout-bond coat on bridge
decks prepared by hydrodemolition.

Subsection: [609.03 Construction.

Revision:  |Replace Subsection 609.03.01 with the following:

609.03.01 A) Swinging the Spans. Before placing concrete slabs on steel spans or precast
concrete release the temporary erection supports under the bridge and swing the span free on its
supports.

609.03.01 B) Lift Loops. Cut all lift loops flush with the top of the precast beam once the beam
is placed in the final location and prior to placing steel reinforcement. At locations where lift
loops are cut, paint the top of the beam with galvanized or epoxy paint.
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Subsection: [611.03.02 Precast Unit Construction.

Revision:  |Replace the first sentence of the subsection with the following:

Construct units according to ASTM C1577, replacing Table 1 (Design Requirements for
Precast Concrete Box Sections Under Earth, Dead and HL-93 Live Load Conditions) with
KY Table 1 (Precast Culvert KYHL-93 Design Table), and Section 605 with the following
exceptions and additions:

Subsection: [613.03.01 Design.

Number: |2)

Revision:  |Replace "AASHTO Standard Specifications for Highway Bridges" with "AASHTO LRFD
Bridge Design Specifications"

Subsection: [615.06.02

Revision:  |Add the following sentence to the end of the subsection.

The ends of units shall be normal to walls and centerline except exposed edges shall be beveled
¥ inch.

Subsection: [615.06.03 Placement of Reinforcement in Precast 3-Sided Units.

Revision:  |Replace the reference of 6.6 in the section to 615.06.06.

Subsection: [615.06.04 Placement of Reinforcement for Precast Endwalls.

Revision:  |Replace the reference of 6.7 in the section to 615.06.07.

Subsection: [615.06.06 Laps, Welds, and Spacing for Precast 3-Sided Units.

Revision:  |Replace the subsection with the following:

Tension splices in the circumferential reinforcement shall be made by lapping. Laps may not be
tack welded together for assembly purposes. For smooth welded wire fabric, the overlap shall
meet the requirements of AASHTO 2012 Bridge Design Guide Section 5.11.2.5.2 and AASHTO
2012 Bridge Design Guide Section 5.11.6.3. For deformed welded wire fabric, the overlap shall
meet the requirements of AASHTO 2012 Bridge Design Guide Section 5.11.2.5.1 and AASHTO
2012 Bridge Design Guide Section 5.11.6.2. The overlap of welded wire fabric shall be measured
between the outer most longitudinal wires of each fabric sheet. For deformed billet-steel bars,
the overlap shall meet the requirements of AASHTO 2012 Bridge Design Guide Section
5.11.2.1. For splices other than tension splices, the overlap shall be a minimum of 12" for welded
wire fabric or deformed billet-steel bars. The spacing center to center of the circumferential wires
in a wire fabric sheet shall be no less than 2 inches and no more than 4 inches. The spacing
center to center of the longitudinal wires shall not be more than 8 inches. The spacing center to
center of the longitudinal distribution steel for either line of reinforcing in the top slab shall be
not more than 16 inches.

Subsection: [615.06.07 Laps, Welds, and Spacing for Precast Endwalls.

Revision:  |Replace the subsection with the following:

Splices in the reinforcement shall be made by lapping. Laps may not be tack welded together for
assembly purposes. For smooth welded wire fabric, the overlap shall meet the requirements of
AASHTO 2012 Bridge Design Guide Section 5.11.2.5.2 and AASHTO 2012 Bridge Design
Guide Section 5.11.6.3. For deformed welded wire fabric, the overlap shall meet the
requirements of AASHTO 2012 Bridge Design Guide Section 5.11.2.5.1 and AASHTO 2012
Bridge Design Guide Section 5.11.6.2. For deformed billet-steel bars, the overlap shall meet the
requirements of AASHTO 2012 Bridge Design Guide Section 5.11.2.1. The spacing center-to-
center of the wire fabric sheet shall not be less than 2 inches or more than 8 inches.
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Subsection: [615.08.01 Type of Test Specimen.

Revision:  |Replace the subsection with the following:

Start-up slump, air content, unit weight, and temperature tests will be performed each day on the
first batch of concrete. Acceptable start-up results are required for production of the first unit.
After the first unit has been established, random acceptance testing is performed daily for each
50 yd3 (or fraction thereof). In addition to the slump, air content, unit weight, and temperature
tests, a minimum of one set of cylinders shall be required each time plastic property testing is
performed.

Subsection: [615.08.02 Compression Testing.

Revision: |Delete the second sentence.

Subsection: [615.08.04 Acceptability of Core Tests.

Revision: |Delete the entire subsection.

Subsection: [615.12 Inspection.

Revision:  |Add the following sentences to the end of the subsection:  Units will arrive at jobsite with the
"Kentucky Oval" stamped on the unit which is an indication of acceptable inspection at the
production facility. Units shall be inspected upon arrival for any evidence of damage resulting
from transport to the jobsite.

Subsection: [701.04.16 Deduction for Pipe Deflection.

Revision: |Insert the following at the end of the paragraph:

The section length is determined by the length of the pipe between joints where the failure
occurred.

Subsection: [716.02.02 Paint.

Revision: |Replace sentence with the following: Conform to Section 821.

Subsection: [716.03 CONSTRUCTION.

Revision: |Replace bullet 5) with the following: 5) AASHTO Standard Specifications for Structural
Supports for Highway Signs, Luminaires, and Traffic Signals, 2013-6th Edition with current
interims,

Subsection: |716.03.02 Lighting Standard Installation.

Revision:  |Replace the second sentence with the following:

Regardless of the station and offset noted, locate all poles/bases behind the guardrail a minimum
of four feet from the front face of the guardrail to the front face of the pole base.

Subsection: [716.03.02 Lighting Standard Installation.

Part: A) Conventional Installation.

Revision:  |Replace the third sentence with the following: Orient the transformer base so the door is
positioned on the side away from on-coming traffic.

Subsection: [716.03.02 Lighting Standard Installation.

Part: A) Conventional Installation.

Number: 1) Breakaway Installation and Requirements.

Revision:  |Replace the first sentence with the following: For breakaway supports, conform to Section 12 of
the AASHTO Standard Specifications for Structural Supports for Highway Signs, Luminaires,
and Traffic Signals, 2013-6th Edition with current interims.

Subsection: [716.03.02 Lighting Standard Installation.

Part: B) High Mast Installation

Revision:  |Replace the first sentence with the following: Install each high mast pole as noted on plans.

9
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Subsection: [716.03.02 Lighting Standard Installation.

Part: B) High Mast Installation

Number: 2) Concrete Base Installation

Revision:  |Maodification of Chart and succeeding paragraphs within this section:

Drilled Shaft Depth Data
3:1 Ground 2:1 Ground 1.3:1 Grquld
Lewel Ground Slope Slope Slope =/
Soil Fock Soil Fock Soil Fock Soil Fock
17 ft 7ft 19 fi 7fi 20 fi 7fi i 7ft
Steel Feguirements
Vertical Bars Ties or Spiral
. Spacing or
Size Total Size " Pitch
=10 16 =4 12 inch

(1): Shaft length is 22' for cohesive soil only. For cohesionless soil, contact geotechnical branch for design.
(2): Do not construct high mast drilled shafts on ground slopes steeper than 1.5:1 without the approval of the

Division of Traffic.

If rock is encountered during drilling operations and confirmed by the engineer to be of sound
quality, the shaft is only required to be further advanced into the rock by the length of rock
socket shown in the table. The total length of the shaft need not be longer than that of soil alone.
Both longitudinal rebar length and number of ties or spiral length shall be adjusted accordingly.

If a shorter depth is desired for the drilled shaft, the contractor shall provide, for the state's
review and approval, a detailed column design with individual site specific soil and rock analysis
performed and approved by a Professional Engineer licensed in the Commonwealth of Kentucky.

Spiral reinforcement may be substituted for ties. If spiral reinforcement is used, one and one-
half closed coils shall be provided at the ends of each spiral unit. Subsurface conditions
consisting of very soft clay or very loose saturated sand could result in soil parameters weaker
than those assumed. Engineer shall consult with the geotechnical branch if such conditions are
encountered.

The bottom of the drilled hole shall be firm and thoroughly cleaned so no loose or
compressible materials are present at the time of the concrete placement. If the drilled hole
contains standing water, the concrete shall be placed using a tremie to displace water.
Continuous concrete flow will be required to insure full displacement of any water.

The reinforcement and anchor bolts shall be adequately supported in the proper positions so
no movement occurs during concrete placement. Welding of anchor bolts to the reinforcing cage
is unacceptable, templates shall be used. Exposed portions of the foundation shall be formed to
create a smooth finished surface. All forming shall be removed upon completion of foundation
construction.

Subsection: [716.03.03 Trenching.

Part: A) Trenching of Conduit for Highmast Ducted Cables.

Revision:  |Add the following after the first sentence: If depths greater than 24 inches are necessary, obtain
the Engineer's approval and maintain the required conduit depths coming into the junction boxes.
No payment for additional junction boxes for greater depths will be allowed.

10
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Subsection: [716.03.03 Trenching.

Part: B) Trenching of Conduit for Non-Highmast Cables.

Revision:  |Add the following after the second sentence: If depths greater than 24 inches are necessary for
either situation listed previously, obtain the Engineer's approval and maintain the required
conduit depths coming into the junction boxes. No payment for additional junction boxes for
greater depths will be allowed.

Subsection: [716.03.10 Junction Boxes.

Revision: |Replace subsection title with the following: Electrical Junction Box.

Subsection: [716.04.07 Pole with Secondary Control Equipment.

Revision:  |Replace the paragraph with the following:

The Department will measure the quantity as each individual unit furnished and installed. The
Department will not measure mounting the cabinet to the pole, backfilling, restoration, any
necessary hardware to anchor pole, or electrical inspection fees, and will consider them
incidental to this item of work. The Department will also not measure furnishing and installing
electrical service conductors, specified conduits, meter base, transformer, service panel, fused
cutout, fuses, lighting arrestors, photoelectrical control, circuit breaker, contactor, manual switch,
ground rods, and ground wires and will consider them incidental to this item of work.
Subsection: |716.04.08 Lighting Control Equipment.

Revision:  |Replace the paragraph with the following:

The Department will measure the quantity as each individual unit furnished and installed. The
Department will not measure constructing the concrete base, excavation, backfilling, restoration,
any necessary anchors, or electrical inspection fees, and will consider them incidental to this item
of work. The Department will also not measure furnishing and installing electrical service
conductors, specified conduits, meter base, transformer, service panel, fused cutout, fuses,
lighting arrestors, photoelectrical control, circuit breakers, contactor, manual switch, ground
rods, and ground wires and will consider them incidental to this item of work.

Subsection: [716.04.09 Luminaire.

Revision:  |Replace the first sentence with the following:

The Department will measure the quantity as each individual unit furnished and installed.
Subsection: [716.04.10 Fused Connector Kits.

Revision:  |Replace the first sentence with the following:

The Department will measure the quantity as each individual unit furnished and installed.
Subsection: [716.04.13 Junction Box.

Revision: |Replace the subsection title with the following: Electrical Junction Box Type Various.
Subsection: [716.04.13 Junction Box.

Part: A) Junction Electrical.

Revision:  |Rename A) Junction Electrical to the following: A) Electrical Junction Box.

Subsection: |716.04.14 Trenching and Backfilling.

Revision:  |Replace the second sentence with the following:

The Department will not measure excavation, backfilling, underground utility warning tape (if
required), the restoration of disturbed areas to original condition, and will consider them
incidental to this item of work.
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Subsection: [716.04.18 Remove Lighting.

Revision:  |Replace the paragraph with the following:

The Department will measure the quantity as a lump sum for the removal of lighting equipment.
The Department will not measure the disposal of all equipment and materials off the project by
the contractor. The Department also will not measure the transportation of the materials and will
consider them incidental to this item of work.

Subsection: |716.04.20 Bore and Jack Conduit.

Revision:  |Replace the paragraph with the following: The Department will measure the quantity in linear
feet. This item shall include all work necessary for boring and installing conduit under an
existing roadway. Construction methods shall be in accordance with Sections 706.03.02,
paragraphs 1, 2, and 4.

Subsection: [716.05 PAYMENT.

Revision: |Replace items 04810-04811, 20391NS835 and, 20392NS835 under Code, Pay Item, and Pay
Unit with the following:

Code Pay Item Pay Unit
04810 Electrical Junction Box Each

04811 Electrical Junction Box Type B Each
20391NS835  Electrical Junction Box Type A Each
20392NS835  Electrical Junction Box Type C Each

Subsection: [723.02.02 Paint.

Revision: |Replace sentence with the following: Conform to Section 821.

Subsection: [723.03 CONSTRUCTION.

Revision:  |Replace bullet 5) with the following: 5) AASHTO Standard Specifications for Structural
Supports for Highway Signs, Luminaires, and Traffic Signals, 2013-6th Edition with current
interims,

Subsection: [723.03.02 Poles and Bases Installation.

Revision:  |Replace the first sentence with the following:

Regardless of the station and offset noted, locate all poles/bases behind the guardrail a minimum
of four feet from the front face of the guardrail to the front face of the pole base.
Subsection: [723.03.02 Poles and Bases Installation.

Part: A) Steel Strain and Mastarm Poles Installation

Revision: |Replace the second paragraph with the following: For concrete base installation, see Section
716.03.02, B), 2), Paragraphs 2-7. Drilled shaft depth shall be based on the soil conditions
encountered during drilling and slope condition at the site. Refer to the design chart below:
Subsection: [723.03.02 Poles and Bases Installation.

Part: B) Pedestal or Pedestal Post Installation.

Revision:  |Replace the fourth sentence of the paragraph with the following: For breakaway supports,
conform to Section 12 of the AASHTO Standard Specifications for Structural Supports for
Highway Signs, Luminaires, and Traffic Signals, 2013-6th Edition with current interims.
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Subsection: [723.03.03 Trenching.

Part: A) Under Roadway.

Revision:  |Add the following after the second sentence: If depths greater than 24 inches are necessary,
obtain the Engineer's approval and maintain ether required conduit depths coming into the
junction boxes. No payment for additional junction boxes for greater depths will be allowed.

Subsection: [723.03.11 Wiring Installation.

Revision:  |Add the following sentence between the fifth and sixth sentences: Provide an extra two feet of
loop wire and lead-in past the installed conduit in poles, pedestals, and junction boxes.
Subsection: [723.03.12 Loop Installation.

Revision:  |Replace the fourth sentence of the 2nd paragraph with the following: Provide an extra two feet of
loop wire and lead-in past the installed conduit in poles, pedestals, and junction boxes.
Subsection: [723.04.02 Junction Box.

Revision: |Replace subsection title with the following: Electrical Junction Box Type Various.

Subsection: [723.04.03 Trenching and Backfilling.

Revision:  |Replace the second sentence with the following: The Department will not measure excavation,
backfilling, underground utility warning tape (if required), the restoration of disturbed areas to
original condition, and will consider them incidental to this item of work.

Subsection: [723.04.10 Signal Pedestal.

Revision:  |Replace the second sentence with the following: The Department will not measure excavation,
concrete, reinforcing steel, specified conduits, fittings, ground rod, ground wire, backfilling,
restoring disturbed areas, or other necessary hardware and will consider them incidental to this
item of work.

Subsection: [723.04.15 Loop Saw Slot and Fill.

Revision:  |Replace the second sentence with the following: The Department will not measure sawing,
cleaning and filling induction loop saw slot, loop sealant, backer rod, and grout and will consider
them incidental to this item of work.

Subsection: |723.04.16 Pedestrian Detector.

Revision:  |Replace the paragraph with the following: The Department will measure the quantity as each
individual unit furnished, installed and connected to pole/pedestal. The Department will not
measure installing R10-3e (with arrow) sign, furnishing and installing mounting hardware for
sign and will consider them incidental to this item of work.

Subsection: [723.04.18 Signal Controller- Type 170.

Revision:  |Replace the second sentence with the following: The Department will not measure constructing
the concrete base or mounting the cabinet to the pole, connecting the signal and detectors,
excavation, backfilling, restoration, any necessary pole mounting hardware, electric service, or
electrical inspection fees and will consider them incidental to this item of work. The Department
will also not measure furnishing and connecting the induction of loop amplifiers, pedestrian
isolators, load switches, model 400 modem card; furnishing and installing electrical service
conductors, specified conduits, anchors, meter base, fused cutout, fuses, ground rods, ground
wires and will consider them incidental to this item of work.
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Subsection:
Revision:

723.04.20 Install Signal Controller - Type 170.

Replace the paragraph with the following: The Department will measure the quantity as each
individual unit installed. The Department will not measure constructing the concrete base or
mounting the cabinet to the pole, connecting the signal and detectors, and excavation,
backfilling, restoration, any necessary pole mounting hardware, electric service, or electrical
inspection fees and will consider them incidental to this item of work. The Department will also
not measure connecting the induction loop amplifiers, pedestrian, isolators, load switches, model
400 modem card; furnishing and installing electrical service conductors, specified conduits,
anchors, meter base, fused cutout, fuses, ground rods, ground wires and will consider them
incidental to this item of work.

Subsection:
Revision:

723.04.22 Remove Signal Equipment.

Replace the paragraph with the following: The Department will measure the quantity as a lump
sum removal of signal equipment. The Department will not measure the return of control
equipment and signal heads to the Department of Highways as directed by the District Traffic
Engineer. The Department also will not measure the transportation of materials of the disposal
of all other equipment and materials off the project by the contractor and will consider them
incidental to this item of work.

Subsection:
Revision:

723.04.28 Install Pedestrian Detector Audible.
Replace the second sentence with the following: The Department will not measure installing sign
R10-3e (with arrow) and will consider it incidental to this item of work.

Subsection:
Revision:

723.04.29 Audible Pedestrian Detector.
Replace the second sentence with the following: The Department will not measure furnishing
and installing the sign R10-3e (with arrow) and will consider it incidental to this item of work.

Subsection:
Revision:

723.04.30 Bore and Jack Conduit.

Replace the paragraph with the following: The Department will measure the quantity in linear
feet. This item shall include all work necessary for boring and installing conduit under an
existing roadway. Construction methods shall be in accordance with Sections 706.03.02,
paragraphs 1, 2, and 4.

Subsection:
Revision:

723.04.31 Install Pedestrian Detector.

Replace the paragraph with the following: The Department will measure the quantity as each
individual unit installed and connected to pole/pedestal. The Department will not measure
installing sign R 10-3e (with arrow) and will consider it incidental to this item of work.

Subsection:
Revision:

723.04.32 Install Mast Arm Pole.

Replace the second sentence with the following: The Department will not measure arms, signal
mounting brackets, anchor bolts, or any other necessary hardware and will consider them
incidental to this item of work.

Subsection:
Revision:

723.04.33 Pedestal Post.

Replace the second sentence with the following: The Department will not measure excavation,
concrete, reinforcing steel, anchor bolts, conduit, fittings, ground rod, ground wire, backfilling,
restoration, or any other necessary hardware and will consider them incidental to this item of
work.

14
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Subsection: [723.04.36 Traffic Signal Pole Base.

Revision:  |Replace the second sentence with the following: The Department will not measure excavation,
reinforcing steel, anchor bolts, specified conduits, ground rods, ground wires, backfilling, or
restoration and will consider them incidental to this item of work.

Subsection: [723.04.37 Install Signal Pedestal.

Revision:  |Replace the second sentence with the following: The Department will not measure excavation,
concrete, reinforcing steel, anchor bolts, specified conduits, fittings, ground rod, ground wire,
backfilling, restoration, or any other necessary hardware and will consider them incidental to this
item of work.

Subsection: [723.04.38 Install Pedestal Post.

Revision:  |Replace the second sentence with the following: The Department will not measure excavation,
concrete, reinforcing steel, anchor bolts, specified conduits, fittings, ground rod, ground wire,
backfilling, restoration, or any other necessary hardware and will consider them incidental to this
item of work.

Subsection: [723.05 PAYMENT.

Revision:  |Replace items 04810-04811, 20391NS835 and, 20392NS835 under Code, Pay Item, and Pay
Unit with the following:

Code Pay Item Pay Unit
04810 Electrical Junction Box Each
04811 Electrical Junction Box Type B Each
20391NS835  Electrical Junction Box Type A Each
20392NS835  Electrical Junction Box Type C Each

Subsection: [804.01.02 Crushed Sand.

Revision: |Delete last sentence of the section.

Subsection: [804.01.06 Slag.

Revision:  |Add subsection and following sentence.

Provide blast furnace slag sand where permitted. The Department will allow steel slag sand only
in asphalt surface applications.

Subsection: (804.04 Asphalt Mixtures.

Revision:  |Replace the subsection with the following:

Provide natural, crushed, conglomerate, or blast furnace slag sand, with the addition of filler as
necessary, to meet gradation requirements. The Department will allow any combination of
natural, crushed, conglomerate or blast furnace slag sand when the combination is achieved using
cold feeds at the plant. The Engineer may allow other fine aggregates.

Subsection: [806.03.01 General Requirements.

Revision:  |Replace the second sentence of the paragraph with the following:

Additionally, the material must have a minimum solubility of 99.0 percent when tested according
to AASHTO T 44 and PG 76-22 must exhibit a minimum recovery of 60 percent, with a Jyg
(nonrecoverable creep compliance) between 0.1 and 0.5, when tested according to AASHTO TP
70.

15
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Subsection:
Table:
Revision:

806.03.01 General Requirements.
PG Binder Requirements and Price Adjustment Schedule

Replace the Elastic Recovery, % ®) (AASHTO T301) and all corresponding values in the table
with the following:

Test Specification 100% Pay  90% Pay 80% Pay 70% Pay  50%Pay)
MSCR recovery, % © 60 Min. >58 56 55 54 <53

(AASHTO TP 70)

Subsection: [806.03.01 General Requirements.

Table: PG Binder Requirements and Price Adjustment Schedule

Superscript:|(3)

Revision:  [Replace ® with the following:
Perform testing at 64°C.

Subsection: [813.04 Gray Iron Castings.

Revision: |Replace the reference to "AASHTO M105" with "ASTM A48".

Subsection: [813.09.02 High Strength Steel Bolts, Nuts, and Washers.

Number: |A) Bolts.

Revision: |Delete first paragraph and "Hardness Number" Table. Replace with the following:
A) Bolts. Conform to ASTM A325 (AASHTO M164) or ASTM A490 (AASHTO 253) as
applicable.

Subsection: (814.04.02 Timber Guardrail Posts.

Revision:  |Third paragraph, replace the reference to "AWPA C14" with "AWPA U1, Section B, Paragraph
41",

Subsection: [814.04.02 Timber Guardrail Posts.

Revision:  |Replace the first sentence of the fourth paragraph with the following:
Use any of the species of wood for round or square posts covered under AWPA U1.

Subsection: (814.04.02 Timber Guardrail Posts.

Revision:  |Fourth paragraph, replace the reference to "AWPA C2" with "AWPA U1, Section B, Paragraph
41",

Subsection: [814.04.02 Timber Guardrail Posts.

Revision: |Delete the second sentence of the fourth paragraph.

Subsection: [814.05.02 Composite Plastic.

Revision: |1) Add the following to the beginning of the first paragraph: Select composite offset blocks
conforming to this section and assure blocks are from a manufacturer included on the
Department's List of Approved Materials.
2) Delete the last paragraph of the subsection.

Subsection: [816.07.02 Wood Posts and Braces.

Revision:  |First paragraph, replace the reference to "AWPA C5" with "AWPA U1, Section B, Paragraph
41",

Subsection: [816.07.02 Wood Posts and Braces.

Revision: |Delete the second sentence of the first paragraph.

Subsection: [818.07 Preservative Treatment.

Revision: |First paragraph, replace all references to "AWPA C14" with "AWPA U1, Section A".
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Subsection: [834.14 Lighting Poles.

Revision:  |Replace the first sentence with the following: Lighting pole design shall be in accordance with
loading and allowable stress requirements of the AASHTO Standard Specifications for Structural
Supports for Highway Signs, Luminaires, and Traffic Signals, 2013-6th Edition with current
interims, with the exception of the following: The Cabinet will waive the requirement stated in
the first sentence of Section 5.14.6.2 — Reinforced Holes and Cutouts for high mast poles (only).
The minimum diameter at the base of the pole shall be 22 inches for high mast poles (only).

Subsection |[834.14.03 High Mast Poles.

Revision:  |Remove the second and fourth sentence from the first paragraph.

Subsection |[834.14.03 High Mast Poles.

Revision:  |Replace the third paragraph with the following: Provide calculations and drawings that are
stamped by a Professional Engineer licensed in the Commonwealth of Kentucky.

Subsection: [834.14.03 High Mast Poles.

Revision:  |Replace paragraph six with the following: Provide a pole section that conforms to ASTM A 595
grade A with a minimum yield strength of 55 KSI or ASTM A 572 with a minimum vyield
strength of 55 KSI. Use tubes that are round or 16 sided with a four inch corner radius, have a
constant linear taper of .144 in/ft and contain only one longitudinal seam weld. Circumferential
welded tube butt splices and laminated tubes are not permitted. Provide pole sections that are
telescopically slip fit assembled in the field to facilitate inspection of interior surface welds and
the protective coating. The minimum length of the telescopic slip splices shall be 1.5 times the
inside diameter of the exposed end of the female section. Use longitudinal seam welds as
commended in Section 5.15 of the AASHTO 2013 Specifications. The thickness of the
transverse base shall not be less than 2 inches. Plates shall be integrally welded to the tubes with
a telescopic welded joint or a full penetration groove weld with backup bar.The handhole cover
shall be removable from the handhole frame. One the frame side opposite the hinge, provide a
mechanism on the handhole cover/frame to place the Department’s standard padlock as specified
in Section 834.25. The handhole frame shall have two stainless studs installed opposite the hinge
to secure the handhole cover to the frame which includes providing stainless steel wing nuts and
washers. The handhole cover shall be manufactured from 0.25 inch thick galvanized steel
(ASTM A 153) and have a neoprene rubber gasket that is permanently secured to the handhole
frame to insure weather-tight protection. The hinge shall be manufactured from 7-guage
stainless steel to provide adjustability to insure weather-tight fit for the cover. The minimum
clear distance between the transverse plate and the bottom opening of the handhole shall not be
less than the diameter of the bottom tube of the pole but needs to be at least 15 inches. Provide
products that are hot-dip galvanized to the requirements of either ASTM A123 (fabricated
products) or ASTM A 153 (hardware items).

Subsection: [834.16 ANCHOR BOLTS.
Revision: |Insert the following sentence at the beginning of the paragraph: The anchor bolt design shall
follow the NCHRP Report 494 Section 2.4 and NCHRP 469 Appendix A Specifications.

17
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Subsection: (834.17.01 Conventional.

Revision:  |Add the following sentence after the second sentence: Provide a waterproof sticker mounted on
the bottom of the housing that is legible from the ground and indicates the wattage of the fixture
by providing the first two numbers of the wattage.

Subsection: [834.21.01 Waterproof Enclosures.

Revision:  |Replace the last five sentences in the second paragraph with the following sentences:

Provide a cabinet door with a louvered air vent, filter-retaining brackets and an easy to clean
metal filter. Provide a cabinet door that is keyed with a factory installed standard no. 2 corbin
traffic control key. Provide a light fixture with switch and bulb. Use a 120-volt fixture and
utilize a L.E.D. bulb (equivalent to 60 watts minimum). Fixture shall be situated at or near the
top of the cabinet and illuminate the contents of the cabinet. Provide a 120 VAC GFI duplex
receptacle in the enclosure with a separate 20 amp breaker.

Subsection: [835.07 Traffic Poles.

Revision:  |Replace the first sentence of the first paragraph with the following: Pole diameter and wall
thickness shall be calculated in accordance with the AASHTO Standard Specifications for
Structural Supports for Highway Signs, Luminaires, and Traffic Signals, 2013-6th Edition with
current interims.

Subsection: [835.07 Traffic Poles.

Revision:  |*Replace the first sentence of the fourth paragraph with the following: Ensure transverse plates
have a thickness > 2 inches.

*Add the following sentence to the end of the fourth paragraph: The bottom pole diameter shall
not be less than 16.25 inches.

Subsection: [835.07 Traffic Poles.

Revision:  |Replace the third sentence of the fifth paragraph with the following: For anchor bolt design, pole
forces shall be positioned in such a manner to maximize the force on any individual anchor bolt
regardless of the actual anchor bolt orientation with the pole.

Subsection: |835.07 Traffic Poles.

Revision:  |Replace the first and second sentence of the sixth paragraph with the following:

The pole handhole shall be 25 inches by 6.5 inches. The handhole cover shall be removable
from the handhole frame. On the frame side opposite the hinge, provide a mechanism on the
handhole cover/frame to place the Department's standard padlock as specified in Section 834.25.
The handhole frame shall have two stainless studs installed opposite the hinge to secure the
handhole cover to the frame which includes providing stainless steel wing nuts and washers. The
handhole cover shall be manufactured from 0.25 inch thick galvanized steel (ASTM 153) and
have a neoprene rubber gasket that is permanently secured to the handhole frame to insure
weather-tight protection. The hinge shall be manufactured from 7 gauge stainless steel to
provide adjustability to insure a weather-tight fit for the cover. The minimum clear distance
between the transverse plate and the bottom opening of the handhole shall not be less than the
diameter of the bottom tube but needs to be at least 12 inches.
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Subsection: [835.07 Traffic Poles.

Revision:  |*Replace the first sentence of the last paragraph with the following: Provide calculations and
drawings that are stamped by a Professional Engineer licensed in the Commonwealth of
Kentucky.

*Replace the third sentence of the last paragraph with the following: All tables referenced in
835.07 are found in the AASHTO Standard Specifications for Structural Supports for Highway
Signs, Luminaires, and Traffic Signals, 2013-6th Edition with current interims.

Subsection: [835.07.01 Steel Strain Poles.

Revision:  |Replace the second sentence of the second paragraph with the following:

The detailed analysis shall be certified by a Professional Engineer licensed in the Commonwealth
of Kentucky.

Subsection: [835.07.01 Steel Strain Poles.

Revision: |Replace number 7. after the second paragraph with the following: 7. Fatigue calculations should
be shown for all fatigue related connections. Provide the corresponding detail, stress category
and example from table 11.9.3.1-1.

Subsection: [835.07.02 Mast Arm Poles.

Revision:  |Replace the second sentence of the fourth paragraph with the following: The detailed analysis
shall be certified by a Professional Engineer licensed in the Commonwealth of Kentucky.

Subsection: [835.07.02 Mast Arm Poles.

Revision:  |Replace number 7) after the fourth paragraph with the following: 7) Fatigue calculations should
be shown for all fatigue related connections. Provide the corresponding detail, stress category
and example from table 11.9.3.1-1.

Subsection: [835.07.03 Anchor Bolts.

Revision: |Add the following to the end of the paragraph: There shall be two steel templates (one can be

used for the headed part of the anchor bolt when designed in this manner) provided per pole.
Templates shall be contained within a 26.5 inch diameter. All templates shall be fully galvanized
(ASTM A 153).

Subsection: [835.16.05 Optical Units.
Revision:  |Replace the 3rd paragraph with the following:
The list of certified products can be found on the following website: http://www.intertek.com.
Subsection: [835.19.01 Pedestrian Detector Body.
Revision:  |Replace the first sentence with the following: Provide a four holed pole mounted aluminum
rectangular housing that is compatible with the pedestrian detector.
Subsection: [843.01.01 Geotextile Fabric.
Table: TYPE | FABRIC GEOTEXTILES FOR SLOPE PROTECTION AND CHANNEL LINING
Revision:  |Add the following to the chart:

Property Minimum Value®™ Test Method
CBR Puncture (Ibs) 494 ASTM D6241
Permittivity (1/s) 0.7 ASTM D4491
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Table:
Revision:

Subsection:

843.01.01 Geotextile Fabric.
TYPE 1l FABRIC GEOTEXTILES FOR UNDERDRAINS
Add the following to the chart:

Property Minimum Value® Test Method
CBR Puncture (lbs) 210 ASTM D6241
Permittivity (1/s) 0.5 ASTM D4491

Table:

Revision:

Subsection:

843.01.01 Geotextile Fabric.

TYPE Il FABRIC GEOTEXTILES FOR SUBGRADE OR EMBANKMENT
STABILIZATION

Add the following to the chart:

Property Minimum Value® Test Method
CBR Puncture (lbs) 370 ASTM D6241
Permittivity (1/s) 0.05 ASTM D4491

Table:

Revision:

Subsection:

843.01.01 Geotextile Fabric.

PAVEMENT EDGE DRAINS
Add the following to the chart:

TYPE IV FABRIC GEOTEXTILES FOR EMBANKMENT DRAINAGE BLANKETS AND

Table:
Revision:

Subsection:

Property Minimum Value® Test Method
CBR Puncture (lbs) 309 ASTM D6241
Permittivity (1/s) 0.5 ASTM D4491
843.01.01 Geotextile Fabric.

TYPE V HIGH STRENGTH GEOTEXTILE FABRIC

Make the following changes to the chart:

Property Minimum Value®™ Test Method
CBR Puncture (Ibs) 618 ASTM D6241
Apparent Opening Size U.S. #40® ASTM D4751

®) Maximum average roll value.
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TRANSPORTATION CABINET
DEPARTMENT OF HIGHWAYS

LABOR AND WAGE REQUIREMENTS
APPLICABLE TO OTHER THAN FEDERAL-AID SYSTEM PROJECTS

l. Application

Il Nondiscrimination of Employees (KRS 344)
1. Payment of Predetermined Minimum Wages
IV.  Statementsand Payrolls

I APPLICATION

1. These contract provisions shall apply to all work
performed on the contract by the contractor with his own
organization and with the assistance of workmen under his
immediate superintendence and to all work performed on the
contract by piecework, station work or by subcontract. The
contractor's organization shall be construed to include only
workmen employed and paid directly by the contractor and
equipment owned or rented by him, with or without operators.

2. The contractor shall insert in each of his
subcontracts all of the stipulations contained in these Required
Provisions and such other stipulations as may be required.

3. A breach of any of the stipulations contained in
these Required Provisions may be grounds for termination of
the contract.

. NONDISCRIMINATION OF EMPLOYEES

AN ACT OF THE KENTUCKY
GENERAL ASSEMBLY TO PREVENT
DISCRIMINATION IN EMPLOYMENT

KRS CHAPTER 344
EFFECTIVE JUNE 16, 1972

The contract on this project, in accordance with KRS
Chapter 344, provides that during the performance of this
contract, the contractor agrees as follows:

1. The contractor shall not fail or refuse to hire, or
shall not discharge any individual, or otherwise discriminate
against an individual with respect to his compensation, terms,
conditions, or privileges of employment, because of such
individual's race, color, religion, national origin, sex, disability
or age (between forty and seventy); or limit, segregate, or
classify his employees in any way which would deprive or
tend to deprive an individual of employment opportunities or
otherwise adversely affect his status as an employee, because
of such individual's race, color, religion, national origin, sex,
disability or age (between forty and seventy). The contractor
agrees to post in conspicuous places, available to employees
and applicants for employment, notices to be provided setting
forth the provisions of this nondiscrimination clause.

2. The contractor shall not print or publish or cause
to be printed or published a notice or advertisement relating to
employment by such an employer or membership in or any
classification or referral for employment by the employment
agency, indicating any preference, limitation, specification, or
discrimination, based on race, color, religion, national origin,
sex, disability or age (between forty and seventy), except that
such notice or advertisement may indicate a preference,
limitation, or specification based on religion, or national origin
when religion, or national origin is a bona fide occupational
qualification for employment.

3. If the contractor isin control of apprenticeship or
other training or retraining, including on-the-job training
programs, he shall not discriminate against an individual

because of his race, color, religion, national origin, sex,
disability or age (between forty and seventy), in admission to,
or employment in any program established to provide
apprenticeship or other training.

4. The contractor will send to each labor union or
representative of workers with which he has a collective
bargaining agreement or other contract or understanding, a
notice to be provided advising the said labor union or workers'
representative of the contractor's commitments under this
section, and shall post copies of the notice in conspicuous
places available to employees and applicants for employment.
The contractor will take such action with respect to any
subcontract or purchase order as the administrating agency
may direct as a means of enforcing such provisions, including
sanctions for non-compliance.

[, PAYMENT OF PREDETERMINED MINIMUM
WAGES

1. These special provisions are supplemented
elsewhere in the contract by special provisions which set forth
certain predetermined minimum wage rates. The contractor
shall pay not |ess than those rates.

2. The minimum wage determination schedule shall
be posted by the contractor, in a manner prescribed by the
Department of Highways, at the site of the work in prominent
places whereit can be easily seen by the workers.

V. STATEMENTS AND PAYROLLS

1. All contractors and subcontractors affected by the
terms of KRS 337.505 to 337.550 shall keep full and accurate
payroll records covering all disbursements of wages to their
employees to whom they are required to pay not less than the
prevailing rate of wages. Payrolls and basic records relating
thereto will be maintained during the course of the work and
preserved for a period of one (1) year from the date of
completion of this contract.

2. The payroll records shall contain the name,
address and social security number of each employee, his
correct classification, rate of pay, daily and weekly number of
hours worked, itemized deductions made and actual wages
paid.

3. The contractor shall make his daily records
available at the project site for inspection by the State
Department of Highways contracting office or his authorized
representative.

Periodic investigations shall be conducted as required
to assure compliance with the labor provisions of the contract.
Interrogation of employees and officials of the contractor shall
be permitted during working hours.

Aggrieved workers, Highway Managers, Assistant
District Engineers, Resident Engineers and Project Engineers
shall report all complaints and violations to the Division of
Contract Procurement.

The contractor shall be notified in writing of apparent
violations. The contractor may correct the reported violations
and notify the Department of Highways of the action taken or
may reguest an informal hearing. The request for hearing
shall be in writing within ten (10) days after receipt of the
notice of the reported violation. The contractor may submit
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records and information which will aid in determining the true
factsrelating to the reported violations.

Any person or organization aggrieved by the action
taken or the findings established as aresult of an informal
hearing by the Division of Contract Procurement may regquest
aformal hearing.

4. The wages of labor shall be paid in legal tender of
the United States, except that this condition will be considered
satisfied if payment is made by a negotiable check, on a
solvent bank, which may be cashed readily by the employeein
the local community for the full amount, without discount or
collection charges of any kind. Where checks are used for
payments, the contractor shall make al necessary
arrangements for them to be cashed and shall give information
regarding such arrangements.

5. No fee of any kind shall be asked or accepted by
the contractor or any of his agents from any person as a
condition of employment on the project.

6. No laborers shall be charged for any tools used in
performing their respective duties except for reasonably
avoidableloss or damage thereto.

7. Every employee on the work covered by this
contract shall be permitted to lodge, board, and trade where
and with whom he elects and neither the contractor nor his
agents, nor his employees shall directly or indirectly require as
a condition of employment that an employee shall lodge,
board or trade at a particular place or with a particular person.

8. Every employee on the project covered by this
contract shall be an employee of either the prime contractor or
an approved subcontractor.

9. No charge shall be made for any transportation
furnished by the contractor or his agents to any person
employed on the work.

10. No individua shall be employed as a laborer or
mechanic on this contract except on a wage basis, but this
shall not be construed to prohibit the rental of teams, trucks or
other equipment from individuals.

No Covered employee may be employed on the work
except in accordance with the classification set forth in the
schedule mentioned above; provided, however, that in the
event additional classifications are required, application shall
be made by the contractor to the Department of Highways and
(1) the Department shall request appropriate classifications
and rates from the proper agency, or (2) if there is urgent need
for additional classification to avoid undue delay in the work,
the contractor may employ such workmen at rates deemed
comparable to rates established for similar classifications
provided he has made written application through the
Department of Highways, addressed to the proper agency, for
the supplemental rates. The contractor shall retroactively
adjust, upon receipt of the supplemental rates schedule, the
wages of any employee paid less than the established rate and
may adjust the wages of any employee overpaid.

11. No contractor or subcontractor contracting for any
part of the contract work which may require or involve the
employment of laborers or mechanics shall require or permit
any laborer or mechanic in any work-week in which he is
employed on such work, to work in excess of eight hours in
any calendar day or in excess of forty hours in such work-
week unless such laborer or mechanic receives compensation
at a rate not less than one and one half times his basic rate of
pay for al hours worked in excess of eight hours in any
calendar day or in excess of forty hoursin such work-week. A
laborer, workman or mechanic and an employer may enter
into a written agreement or a collective bargaining agreement
to work more than eight (8) hours a calendar day but not more
than ten (10) hours a calendar day for the straight time hourly
rate. This agreement shall be in writing and shall be executed
prior to the employee working in excess of eight (8) hours, but
not more than ten (10) hours, in any one (1) calendar day.

12. Payments to the contractor may be suspended or
withheld due to failure of the contractor to pay any laborer or
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mechanic employed or working on the site of the work, all or
part of the wages required under the terms of the contract.
The Department may suspend or withhold payments only after
the contractor has been given written notice of the alleged
violation and the contractor has failed to comply with the
wage determination of the Department of Highways.

13. Contractors and subcontractors shall comply
with the sections of Kentucky Revised Statutes, Chapter 337
relating to contracts for Public Works.

Revised 2-16-95
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EXECUTIVE BRANCH CODE OF ETHICS

In the 1992 regular legidative session, the Genera Assembly passed and Governor Brereton Jones signed
Senate Bill 63 (codified as KRS 11A), the Executive Branch Code of Ethics, which states, in part:

KRS 11A.040 (6) provides:

No present or former public servant shall, within six (6) months of following termination of his office or
employment, accept employment, compensation or other economic benefit from any person or business
that contracts or does business with the state in matters in which he was directly involved during his
tenure. This provision shall not prohibit an individual from returning to the same business, firm,
occupation, or profession in which he was involved prior to taking office or beginning his term of
employment, provided that, for a period of six (6) months, he personaly refrains from working on any
matter in which he was directly involved in state government. This subsection shall not prohibit the
performance of ministerial functions, including, but not limited to, filing tax returns, filing applications
for permits or licenses, or filing incorporation papers.

KRS 11A.040 (8) states:

A former public servant shall not represent a person in a matter before a state agency in which the
former public servant was directly involved, for a period of one (1) year after the latter of:

a) Thedate of leaving office or termination of employment; or

b) The date the term of office expires to which the public servant was elected.

This law is intended to promote public confidence in the integrity of state government and to declare as public
policy the idea that state employees should view their work as a public trust and not as a way to obtain private
benefits.

If you have worked for the executive branch of state government within the past six months, you may be subject
to the law's prohibitions. The law's applicability may be different if you hold eected office or are
contemplating representation of another before a state agency.

Also, if you are affiliated with a firm which does business with the state and which employs former state
executive-branch employees, you should be aware that the law may apply to them.

In case of doubt, the law permits you to request an advisory opinion from the Executive Branch Ethics
Commission, Room 136, Capitol Building, 700 Capitol Avenue, Frankfort, Kentucky 40601; telephone (502)
564-7954.
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Kentucky Equal Employment Opportunity Act of 1978

The requirements of the Kentucky Equal Employment Opportunity Act of 1978 (KRS 45.560-
45.640) shall apply to this Contract. The apparent low Bidder will be required to submit EEO
forms to the Division of Construction Procurement, which will then forward to the Finance and
Administration Cabinet for review and approval. No award will become effective until al forms
are submitted and EEO/CC has certified compliance. The required EEO forms are as follows:

EEO-1: Employer Information Report
Affidavit of Intent to Comply
Employee Data Sheet

Subcontractor Report

These forms are available on the Finance and Administration’s web page under Vendor
I nformation, Standard Attachments and General Terms at the following address:
https://www.eProcur ement.ky.gov.

Bidders currently certified as being in compliance by the Finance and Administration Cabinet
may submit a copy of their approval letter in lieu of the referenced EEO forms.

For questions or assistance please contact the Finance and Administration Cabinet by email at
finance.contractcompliance@ky.gov or by phone at 502-564-2874.
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KENTUCKY LABOR CABINET
PREVAILING WAGE DETERMINATION
CURRENT REVISION
HIGHWAY CONSTRUCTION LOCALITY NO. II

Determination No. CR-15-II.HWY Project No.
Highway

Date of Determination: July 20, 2015

This schedule of the prevailing rate of wages for Locality No. Il including the counties of ADAIR, BARREN,
BELL, BREATHITT, CASEY, CLAY, CLINTON, CUMBERLAND, ESTILL, FLOYD, GARRARD,
GREEN, HARLAN, HART, JACKSON, JOHNSON, KNOTT, KNOX, LAUREL, LAWRENCE, LEE,
LESLIE, LETCHER, LINCOLN, MCCREARY, MAGOFFIN, MARTIN, MENIFEE, METCALFE,
MONROE, MORGAN, OWSLEY, PERRY, PIKE, POWELL, PULASKI, ROCKCASTLE, RUSSELL,
TAYLOR, WAYNE, WHITLEY, and WOLFE has been determined in accordance with the provisions of KRS
337.505 to 337.550. This determination shall be referred to as Prevailing Wage Determination No, CR- 15-1I-
HWY.

The following schedule of rates is to be used for highway construction projects advertised or awarded by the
Kentucky Transportation Cabinet. This includes any contracts for the relocation of any utilities or other
incidental construction projects advertised or awarded by public authorities as a result of the highway
construction project.

Apprentices or trainees shall be permitted to work in accordance with Administrative Regulations. Copies of
these regulations will be furnished upon request to any interested person.

Overtime is to be computed at not less than one and one-half (1 1/2) times the indicated BASE RATE for all
hours worked in excess of eight (8) hours per day, or in excess of forty (40) hours per week. However, KRS
337.540 permits an employee and employer to agree, in writing, that the employee will be compensated at a
straight time base rate for hours worked in excess of eight (8) hours in any one calendar day, but not more than
ten (10) hours worked in any one calendar day, if such written agreement is prior to the over eight (8) hours in
a calendar day actually being worked, or where provided for in a collective bargaining agreement. The fringe
benefit rate is to be paid for each hour worked at a straight time rate for all hours worked. Fringe benefit
amounts are applicable for all hours worked except when otherwise noted. Welders will receive rate for craft
in which welding is incidental.

No laborer, workman or mechanic shall be paid at a rate less than that of the General Laborer except those
classified as bona fide apprentices registered with the Kentucky State Apprenticeship Supervisor unless
otherwise specified in this schedule of wage rates.

AR\

Anthony Russe\l}, Commissioner
Department of Workplace Standards
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CLASSIFICATIONS RATE AND FRINGE BENEFITS
BOILERMAKERS: BASE RATE $24.65

FRINGE BENEFIT 12,94
BRICKLAYERS:
Bricklayers: BASE RATE $22.90
FRINGE BENEFITS 8.50
Stone Mason: BASE RATE $21.50
FRINGE BENEFITS 8.50
CARPENTERS:
Carpenters: BASE RATE $24.90
FRINGE BENEFITS 14.50
Piledrivers: BASE RATE $24.55
FRINGE BENEFITS 14.50
CEMENT MASONS: BASE RATE $21.25
FRINGE BENEFITS 8.50
ELECTRICIANS: *BASE RATE $29.36

FRINGE BENEFITS  10.55

*When workmen are required to work from bosum chairs, trusses, stacks, tanks, scaffolds, catwalks,
radio and T.V. towers, structural steel (open, unprotected, unfloored raw steel), and bridges or similar
hazardous locations where workmen are subject to a direct fall, except where using JLG’s and bucket
trucks up to 75 feet: Add 25% to workman’s base rate for 50 to 75 feet, and add 50% to workman’s
base rate for over 75 feel.

LINEMAN: *BASE RATE $30.09
FRINGE BENEFITS 10.94

EQUIPMENT OPERATOR: *BASE RATE $26.90
FRINGE BENEFITS 10.31

GROUNDSMAN: *BASE RATE $17.79
FRINGE BENEFITS 8.51

IRONWORKERS: BASE RATE $ 27.56
FRINGE BENEFITS  20.57
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CLASSIFICATIONS RATE AND FRINGE BENEFITS
LABORERS:

GROUPF 1: Aging and curing of concrete (any mode or method), asbestos abatement worker, asphalt plant laborers,
asphalt laborers; batch truck dumpers; carpenter tenders, cement mason tenders, cleaning of machines, concrete
laborers, demolition laborers, dredging laborers, drill helper, environmental laborer - nuclear, radiation, toxic and
hazardous waste — Level D, flagmen, grade checkers, all hand digging and hand back filling, highway marker placers,
landscaping laborers, mesh handlers and placers, puddler, railroad laborers, rip-rap and grouters, right of way laborers,
sign, guard rail and fence installers (all types), signalmen, sound barrier installer, storm and sanitary sewer laborers,
swampers, truck spotters and dumpers, wrecking of concrete forms, general cleanup:

HEAVY & HIGHWAY BASE RATE $21.80
FRINGE BENEFITS 12.36

GROUP 2: Batter board men (sanitary and storm sewer), brickmason tenders, mortar mixer operator, scaffold builders,
burner and welder, bushammers, chain saw operator, concrete saw operators, deckhand scow man, dry cement
handlers, environmental laborers — nuclear, radiation, toxic and hazardous waste — Level C, forklift operators for
masonry, form setters, green concrete cutting, hand operated grouter and grinder machine operator, jack hammers, lead
paint abatement, pavement breakers, paving joint machine, pipe layers — laser operators (non-metallic), plastic pipe
fusion, power driven Georgia buggy and wheel barrow, power post hole diggers, precast manhole setters, walk-behind
tampers, walk-behind trenchers, sand blasters, concrete chippers, surface grinders, vibrator operators, wagon drillers:

HEAVY & HIGHWAY BASE RATE $22.05
FRINGE BENEFITS 12.36

GROUF 3: Air track drilier (all types), asphalt luteman and rakersm gunnite nozzleman, gunnite operators and mixers,
grout pump operator, powderman and blaster, side rail setters, rail paved ditches, screw operators, tunnel laborers (free
air), and water blasters:
HEAVY & HIGHWAY BASE RATE $22.10
FRINGE BENEFITS 12.36

GROUP 4: Caisson workers (free air), cement finishers, environmental laborer - nuclear, radiation, toxic and hazardous
waste — Level A and B, miners and drillers (free air), tunnel blasters, and tunnel mockers (free air), directional and
horizontal boring, air track drillers (all types), powder man and blasters, troxler and concrete tester if laborer is utilized:

HEAVY & HIGHWAY BASE RATE $22.70
FRINGE BENEFITS 12.36

OPERATING ENGINEERS:

Group A-1:
NCCCO or OECP Certified; Crane, dragline, hoist (1 drum when used for stack or chimney construction or
repair), hoisting engineer (2 or more drums), orangepeel, overhead crane, piledriver, truck crane, tower crane,

hydraulic crane:
BASE RATE $31.08
FRINGE BENEFITS 14.40
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RATE AND FRINGE BENEFITS

OPERATING ENGINEERS (CONTINUED):

Group A:

Auto patrol, batcher plant, bituminous paver, cable-way, clamshell, concrete mixer (21 cu. ft. or over),
concrete pump, crane, crusher plant, derrick, derrick boat, ditching and trenching machine, dragline, dredge
engineer, elevator (regardless of ownership when used for hoisting any building material), elevating grader and
all types of loaders, hoe-type machine, hoisting engine, locomotive, LeTourneau or carry-all scoop, bulldozer,
mechanic, orangepeel bucket, piledriver, power blade, roller (bituminous), roller (earth), roller (rock), scarifier,
shovel, tractor shovel, truck crane, well points, winch truck, push dozer, grout pump, high lift, fork lift
(regardless of lift height), all types of boom cats, multiple operator, core drill, tow or push boat, A-Frame
winch truck, concrete paver, gradeall, hoist, hyster, material pump, pumpcrete, ross carrier,sheepfoot,
sideboom, throttle-valve man, rotary drill, power generator, mucking machine, rock spreader attached to
equipment, scoopmobile, KeCal loader, tower cranes (French, German and other types), hydrocrane, tugger,
backfiller gurries, self-propelled compactor, self-contained hydraulic percussion drill:

BASE RATE $29.95
FRINGE BENEFITS 14.40
Group B:
All air compressors (200 cu. ft. per min. or greater capacity), bituminous mixer, concrete mixer (under 21 cu.
ft.), welding machine, form grader, tractor (50 H.P. and over), bull float, finish machine, outboard motor boat,
brakeman, mechanic helper, whirly oiler, tractair and road widening trencher, articulating trucks:

BASE RATE $27.26
FRINGE BENEFITS 14.40

Group B2:
Greaser on grease facilities servicing heavy equipment: BASE RATE $27.68

FRINGE BENEFITS 14.40

Group C:

Bituminous distributor, cement gun, conveyor, mud jack, paving joint machine, pump, tamping machine,
tractors (under 50 H.P.), vibrator, oiler, air compressors (under 200 cu. ft. per min. capacity), concrete saw,
burlap and curing machine, hydro seeder, power form handling equipment, deckhand oiler, hydraulic post
driver:

BASE RATE $26.96
FRINGE BENEFITS 14.40
PAINTERS:
All Excluding Bridges: BASE RATE $19.92
FRINGE BENEFITS  9.57
Bridges: BASE RATE $23.92

FRINGE BENEFITS 10.07

Page 4 of S
CR-15-TI-HWY
July 20, 2015



LAWRENCE COUNTY
FDO04 SPP 064 1529 000-001

Contract ID: 151083
Page 86 of 93

CLASSIFICATIONS RATE AND FRINGE BENEFITS
PLUMBERS: BASE RATE $22.52
FRINGE BENEFITS 7.80
SHEET METAL: BASE RATE $20.40
FRINGE BENEFITS  7.80
TRUCK DRIVERS:
Truck helper and warehouseman: BASE RATE $23.20
FRINGE BENEFITS 14.50
Driver, winch truck and A-Frame when used in BASE RATE $23.30
transporting materials: FRINGE BENEFITS 14.50
Driver, (semi-trailer or pole trailer), BASE RATE $23.40
driver (dump truck, tandem axle), driver of distributor: FRINGE BENEFITS 14.50
Driver on mixer trucks (all types): BASE RATE $23.45
FRINGE BENEFITS 14.50
Truck mechanic: BASE RATE $23.50
FRINGE BENEFITS 14.50
Driver (3 tons and under), tire changer BASE RATE $23.53
and truck mechanic helper: FRINGE BENEFITS 14.50
Driver on pavement breakers: BASE RATE $23.55
FRINGE BENEFITS 14.50
Driver (over 3 tons), driver {truck mounted rotary drill): BASE RATE $23.74
FRINGE BENEFITS 14.50
Driver, Euclid and other heavy earth moving equipment BASE RATE $24.31
and Low Boy: FRINGE BENEFITS 14.50
Greaser on greasing facilities: BASE RATE $24.40
FRINGE BENEFITS 14.50
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Kentucky Determination No. CR-15-1I-HWY dated July 20, 2015
Fringe benefit amounts are applicable for all hours worked except when otherwise noted.

No laborer, workman or mechanic shall be paid at a rate less than that of the General Laborer except
those classified as bona fide apprentices registered with the Kentucky State Apprenticeship Supervisor
unless otherwise specified in this schedule of wage rates.

These rates are listed pursuant to the Kentucky Determination No. CR-15-1I-HWY dated July 20, 2015.
Apprentices or trainees shall be permitted to work as such subject to Administrative Regulations
adopted by the Commissioner of Workplace Standards. Copies of these regulations will be furnished
upon request from any interested person.

Before using apprentices on the job the contractor shall present to the Contracting Officer written
evidence of registration of such employees in a program of a State apprenticeship and training agency
approved and recognized by the U. S. Bureau of Apprenticeship and Training. In the absence of such a
State agency, the contractor shall submit evidence of approval and registration by the U. S. Bureau of
Apprenticeship and Training.

The contract or shall submit to the Contracting Officer, written evidence of the established
apprenticeship-journeyman ratios and wage rates in the project area, which will be the basis for
establishing such ratios and rates for the project under the applicable contract provisions.

TO: EMPLOYERS/EMPLOYEES

PREVAILING WAGE SCHEDULE:

The wages indicated on this wage schedule are the least permitted to be paid for the occupations
indicated. When an employee works in more than one classification, the employer must record the
numbers of hours worked in each classification at the prescribed hourly base rate.

OVERTIME:

Overtime is to be paid after an employee works eight (8) hours a day or forty (40) hours a week,
whichever gives the employee the greater wage. At least time and one-half the base rate is required
for all overtime. A laborer, workman or mechanic and an employer may enter into a written
agreement or a collective bargaining agreement to work more than eight (8) hours a calendar day but
not more than ten (10) hours a calendar day for the straight time hourly rate. Wage violations or
questions should be directed to the designated Engineer or to the undersigned.

Director

Division of Construction Procurement
Frankfort, Kentucky 40622
502-564-3500
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INSURANCE

The Contractor shall procure and maintain the following insurance in addition to the insurance required by law:

1) Commercial General Liability-Occurrence form — not less than $2,000,000 General aggregate,
$2,000,000 Products & Completed Aggregate, $1,000,000 Personal & Advertising, $1,000,000 each
occurrence.

2) Automobile Liability- $1,000,000 per accident
3) Employers Liability:

a) $100,000 Each Accident Bodily Injury
b) $500,000 Policy limit Bodily Injury by Disease
c) $100,000 Each Employee Bodily Injury by Disease

4) The insurance required above must be evidenced by a Certificate of Insurance and this Certificate of
Insurance must contain one of the following statements:
a) "policy contains no deductible clauses.”
b) "policy contains (amount) deductible property damage clause but company
will pay claim and collect the deductible from the insured.”

5) KENTUCKY WORKMEN'S COMPENSATION INSURANCE. The contractor shall furnish evidence
of coverage of all his employees or give evidence of self-insurance by submitting a copy of a certificate
issued by the Workmen's Compensation Board.

The cost of insurance is incidental to all contract items. All subcontractors must meet the same minimum
insurance requirements.
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PROPOSAL BID ITEMS

151083
Page 1 of 3
Report Date 10/28/15

Section: 0001 - PAVING
LINE BID CODE ALT DESCRIPTION QUANTITY  UNIT UNIT PRIC FP AMOUNT
0010 00003 CRUSHED STONE BASE 4,773.00 TON $
0020 00020 TRAFFIC BOUND BASE 440.00 TON $
0030 00100 ASPHALT SEAL AGGREGATE 17.10 TON $
0040 00103 ASPHALT SEAL COAT 210 TON $
0050 00212 CL2 ASPH BASE 1.00D PG64-22 5,233.00 TON $
0060 00301 CL2 ASPH SURF 0.38D PG64-22 866.00 TON $

Section: 0002 - ROADWAY
LINE BID CODE ALT DESCRIPTION QUANTITY  UNIT UNIT PRIC FP AMOUNT
0070 01655 REMOVE JUNCTION BOX 1.00 EACH $
0080 01705 REMOVE CURB & GUTTER BOX INLET 1.00 EACH $
0090 01810 STANDARD CURB AND GUTTER 657.00 LF $

DELINEATOR FOR GUARDRAIL BI
0100 01987 DIRECTIONAL WHITE 22.00 EACH $
0110 02014 BARRICADE-TYPE Il 3.00 EACH $
0120 02091 REMOVE PAVEMENT 500.00 SQYD $
0130 02159 TEMP DITCH 1,225.00 LF $
0140 02160 CLEAN TEMP DITCH 613.00 LF $
0150 02200 ROADWAY EXCAVATION 26,026.00 CUYD $
0160 02223 GRANULAR EMBANKMENT 5,983.00 CUYD $
0170 02242 WATER 100.00 MGAL $
0180 02351 GUARDRAIL-STEEL W BEAM-S FACE 1,202.50 LF $
0190 02360 GUARDRAIL TERMINAL SECTION NO 1 5.00 EACH $
0200 02381 REMOVE GUARDRAIL 720.00 LF $
0210 02391 GUARDRAIL END TREATMENT TYPE 4A 1.00 EACH $
0220 02432 WITNESS POST 6.00 EACH $
0230 02483 CHANNEL LINING CLASS Il 1,360.00 TON $
0240 02484 CHANNEL LINING CLASS Il 14.00 TON $
0250 02488 CHANNEL LINING CLASS IV 1,450.00 CUYD $
CLEARING AND GRUBBING

0260 02545 5.42 ACRES 1.00 LS $
0270 02562 TEMPORARY SIGNS 193.00 SQFT $
0280 02585 EDGE KEY 90.70 LF $
0290 02596 FABRIC-GEOTEXTILE TYPE | 2,173.00 SQYD $
0300 02599 FABRIC-GEOTEXTILE TYPE IV 13,618.00 SQYD $
0310 02650 MAINTAIN & CONTROL TRAFFIC 1.00 LS $
0320 02690 SAFELOADING 30.00 CUYD $
0330 02701 TEMP SILT FENCE 1,225.00 LF $
0340 02703 SILT TRAP TYPE A 6.00 EACH $
0350 02704 SILT TRAP TYPE B 6.00 EACH $
0360 02705 SILT TRAP TYPE C 6.00 EACH $
0370 02706 CLEAN SILT TRAP TYPE A 6.00 EACH $
0380 02707 CLEAN SILT TRAP TYPE B 6.00 EACH $
0390 02708 CLEAN SILT TRAP TYPE C 6.00 EACH $
0400 02726 STAKING 1.00 LS $
0410 05950 EROSION CONTROL BLANKET 1,862.00 SQYD $



LAWRENCE COUNTY

FDO04 SPP 064 1529 000-001

151083

LINE
0420
0430
0440
0450
0460
0470
0480
0490
0500
0510
0520

BID CODE

05952
05953
05963
05964
05985
06514
08018
10020NS
10030NS
23911EC
24540

PROPOSAL BID ITEMS

Report Date

ALT DESCRIPTION

TEMP MULCH

TEMP SEEDING AND PROTECTION
INITIAL FERTILIZER

20-10-10 FERTILIZER

SEEDING AND PROTECTION
PAVE STRIPING-PERM PAINT-4 IN
RETAINING WALL

FUEL ADJUSTMENT

ASPHALT ADJUSTMENT

GROUT

R/W MONUMENT TYPE 3

Section: 0003 - DRAINAGE

LINE
0530
0540
0550
0560
0570
0580
0590
0600
0610
0620
0630
0640
0650
0660
0670
0680
0690
0700

0710
0720

BID CODE

00078
00440
00464
00468
00469
00521
00524
01000
01010
01020
01028
01208
01212
01214
01370
01456
01490
01493

02599
24814EC

ALT DESCRIPTION

CRUSHED AGGREGATE SIZE NO 2
ENTRANCE PIPE-15 IN

CULVERT PIPE-24 IN

CULVERT PIPE-36 IN

CULVERT PIPE-42 IN

STORM SEWER PIPE-15 IN
STORM SEWER PIPE-24 IN
PERFORATED PIPE-4 IN
NON-PERFORATED PIPE-4 IN
PERF PIPE HEADWALL TY 1-4 IN
PERF PIPE HEADWALL TY 3-4 IN
PIPE CULVERT HEADWALL-24 IN
PIPE CULVERT HEADWALL-36 IN
PIPE CULVERT HEADWALL-42 IN
METAL END SECTION TY 1-15 IN
CURB BOX INLET TYPE A

DROP BOX INLET TYPE 1

DROP BOX INLET TYPE 2

FABRIC-GEOTEXTILE TYPE IV
FOR PIPE

PIPELINE INSPECTION

Section: 0004 - BRIDGE

LINE
0730
0740
0750
0760

BID CODE

08002
08003
08100
08150

ALT DESCRIPTION

STRUCTURE EXCAV-SOLID ROCK
FOUNDATION PREPARATION
CONCRETE-CLASS A

STEEL REINFORCEMENT

10/28/15

Section: 0005 - DEMOBILIZATION &/OR MOBILIZATION

QUANTITY
18,024.00 SQYD
11,594.00 SQYD

.50 TON

.70 TON
11,594.00 SQYD
11,025.00 LF
1,610.00 SQFT
13,994.00 DOLL
23,845.00 DOLL
24.00 CUYD
6.00 EACH

QUANTITY
4.00 TON
34.00 LF
72.00 LF
80.80 LF
72.00 LF

342.60 LF
66.80 LF
168.00 LF
36.00 LF
1.00 EACH
3.00 EACH
2.00 EACH
1.00 EACH
2.00 EACH
2.00 EACH
4.00 EACH
3.00 EACH
2.00 EACH

1,046.00 SQYD
453.50 LF

QUANTITY
13.00 CUYD

1.00 LS

274.50 CUYD
38,312.00 LB

Contract ID: 151083
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151083

LINE BID CODE
0770 02569

ALT DESCRIPTION
DEMOBILIZATION

PROPOSAL BID ITEMS

Report Date

10/28/15

QUANTITY
1.00

Contract ID: 151083
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UNIT UNIT PRIC FP AMOUNT

LS

$



